   San Salvador, El Salvador







         July  28,  2004

Dear Prospective Offeror:

SUBJECT:  Solicitation Number S-ES600-04-Q-5010

The Embassy of the United State of America invites you to submit a quotation for labor and materials for the mailing sorting gazebo project at the U.S. Embassy/San Salvador, Boulevard Santa Elena.

The Embassy intends to conduct a site visit and a pre-proposal conference, and all prospective offerors who have received a solicitation package will be invited to attend.  See Section J. of the attached Request for Quotation (RFQ).  Submit any question you may have concerning the solicitation documents in writing by August 9, 2004, so that a response can be provided at this conference.

Submit your quotation in a sealed envelope marked “Quotation Enclosed” to the undersigned, American Embassy/San Salvador, Boulevard Santa Elena, Antiguo Cuscatlan on or before 10:00 a.m. local time on August 20, 2004.  No proposal will be accepted after this time. 

In order for a proposal to be considered, you must also complete and submit the following:

1. SF-1442;

2. Section A;

3. Bar Chart Illustrating sequence of work to be performed;

4. Additional information as required in Section J.

The contract completion date is specified in Section E of the solicitation.

Direct any questions regarding this quotation to the undersigned by letter or by fax number 278-3347 during regular business hours.








Sincerely,








Eric B. Millson








Contracting Officer
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REQUEST FOR QUOTATIONS - CONSTRUCTION

PRICE


The contractor shall complete all work, including furnishing all labor, material, equipment and services required under this purchase order for the following firm fixed price and within the time specified.  This price shall include all labor, materials, overhead and profit.




__________________________  Total Price

Note:  The Embassy is exempt from paying the final consumer value added tax (IVA).  The Contractor will receive a copy of the exemption card to cite the number in the invoice when billing the services to the Embassy.

B.
SCOPE OF WORK


The character and scope of the work are set forth in the contract.  The Contractor shall furnish and install all materials required by this contract.


In case of differences between small and large-scale drawings, the latter will govern.  Where a portion of the work is drawn in detail and the remainder of the work is indicated in outline, the parts drawn in detail shall apply also to all other portions of the work.

PACKAGING AND MARKING
N/A
 

D. INSPECTION AND ACCEPTANCE

The COR, or his/her authorized representatives, will inspect from time to time the services being performed and the supplies furnished to determine whether work is being performed in a satisfactory manner, and that all supplies are of acceptable quality and standards.

The Contractor shall be responsible for any countermeasures or corrective action, within the scope of this contract, which may be required by the Contracting Officer as a result of such inspection.

Substantial Completion:  Definitions

(a) "Substantial Completion" means the stage in the progress of the work as determined and certified by the Contracting Officer in writing to the Contractor, on which the work (or a portion designated by the Government) is sufficiently complete and satisfactory.  Substantial completion means that the property may be occupied or used for the purpose for which it is intended, and only minor items such as touch-up, adjustments, and minor replacements or installations remain to be completed or corrected which:

(1) do not interfere with the intended occupancy or utilization of the work, and 

(2) can be completed or corrected within the time period required for final completion.

(b) The "date of substantial completion" means the date determined by the Contracting Officer or authorized Government representative as of which substantial completion of the work has been achieved.

Use and Possession upon Substantial Completion

The Government shall have the right to take possession of and use the work upon substantial completion.  Upon notice by the Contractor that the work is substantially complete (a Request for Substantial Completion) and an inspection by the Contracting Officer or an authorized Government representative (including any required tests), the Contracting Officer shall furnish the Contractor a Certificate of Substantial Completion.  The certificate will be accompanied by a Schedule of Defects listing items of work remaining to be performed, completed or corrected before final completion and acceptance.  Failure of the Contracting Officer to list any item of work shall not relieve the Contractor of responsibility for complying with the terms of the contract.  The Government's possession or use upon substantial completion shall not be deemed an acceptance of any work under the contract.

Final Completion and Acceptance:  Definitions


(a) "Final completion and acceptance" means the stage in the progress of the work as determined by the Contracting Officer and confirmed in writing to the Contractor, at which all work required under the contract has been completed in a satisfactory manner, subject to the discovery of defects after final completion, and except for items specifically excluded in the notice of final acceptance.


(b) The "date of final completion and acceptance" means the date determined by the Contracting Officer when final completion of the work has been achieved, as indicated by written notice to the Contractor.

Final Inspection and Tests


The Contractor shall give the Contracting Officer at least five (5) days advance written notice of the date when the work will be fully completed and ready for final inspection and tests.  Final inspection and tests will be started not later than the date specified in the notice unless the Contracting Officer determines that the work is not ready for final inspection and so informs the Contractor.

Final Acceptance

If the Contracting Officer is satisfied that the work under the contract is complete (with the exception of continuing obligations), the Contracting Officer shall issue to the Contractor a notice of final acceptance and make final payment upon:

-Satisfactory completion of all required tests, 

-a final inspection that all items by the Contracting Officer listed in the Schedule of Defects have been completed or corrected and that the work is finally complete (subject to the discovery of defects after final completion), and 

-submittal by the Contractor of all documents and other items required upon completion of the work, including a final request for payment (Request for Final Acceptance). 

E - DELIVERIES OR PERFORMANCE

52.211-10  COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK

(APR 1984)


The Contractor shall be required to:

commence work under this contract within   7    calendar days after the date the Contractor receives the notice to proceed,

prosecute the work diligently, and,

complete the entire work ready for use not later than   30    calendar days after Notice to Proceed.

The time stated for completion shall include final cleanup of the premises and completion of punch list items.

52.211-12 LIQUIDATED DAMAGES - CONSTRUCTION (SEP 2000)


(a)
If the Contractor fails to complete the work within the time specified in the contract, or any extension, the Contractor shall pay liquidated damages to the Government in the amount of    $100.00 for each calendar day of delay until the work is completed or accepted.


(b)
If the Government terminates the Contractor’s right to proceed, liquidated damages will continue to accrue until the work is completed.  These liquidated damages are in addition to excess costs of repurchase under the Default clause.

CONTRACTOR'S SUBMISSION OF CONSTRUCTION SCHEDULES


(a)
The time for submission of the schedules referenced in FAR 52.236-15, "Schedules for Construction Contracts", paragraph (a), is hereby modified to reflect the due date for submission as " ten (10) calendar days after receipt of an executed contract".



(b)
These schedules shall include the time by which shop drawings, product data, samples and other submittals required by the contract will be submitted for approval.   



(c)
The Contractor shall revise such schedules (1) to account for the actual progress of the work, (2) to reflect approved adjustments in the performance schedule, and (3) as required by the Contracting Officer to achieve coordination with work by the Government and any separate contractors used by the Government.  The Contractor shall submit a schedule, which sequences work so as to minimize disruption at the job site. 



(d)
All deliverables shall be in the English language and any system of dimensions (English or metric) shown shall be consistent with that used in the contract.  No extension of time shall be allowed due to delay by the Government in approving such deliverables if the Contractor has failed to act promptly and responsively in submitting its deliverables.  The contractor shall identify each deliverable as required by the contract.



(e)
Acceptance of Schedule:  When the Government has accepted any time schedule; it shall be binding upon the Contractor.  The completion date is fixed and may be extended only by a written contract modification signed by the Contracting Officer.  Acceptance or approval of any schedule or revision thereof by the Government shall not:

Extend the completion date or obligate the Government to do so,

Constitute acceptance or approval of any delay, or

Excuse the Contractor from or relieve the Contractor of its obligation to maintain the progress of the work and achieve final completion by the established completion date.

Notice Of Delay

If the Contractor receives a notice of any change in the work, or if any other conditions arise which are likely to cause or are actually causing delays which the Contractor believes may result in late completion of the project, the Contractor shall notify the Contracting Officer.  The Contractor’s notice shall state the effect, if any, of such change or other conditions upon the approved schedule, and shall state in what respects, if any, the relevant schedule or the completion date should be revised.  The Contractor shall give such notice promptly, not more than ten (10) days after the first event giving rise to the delay or prospective delay. Only the Contracting Officer may make revisions to the approved time schedule.

Notice to Proceed


(a)
After receiving and accepting any bonds or evidence of insurance, the Contracting Officer will provide the Contractor a Notice to Proceed.  The Contractor must then prosecute the work, commencing and completing performance not later than the time period established in the contract.



(b)
It is possible that the Contracting Officer may elect to issue the Notice to Proceed before receipt and acceptance of any bonds or evidence of insurance.  Issuance of a Notice to Proceed by the Government before receipt of the required bonds or insurance certificates or policies shall not be a waiver of the requirement to furnish these documents.

Working Hours 
All work shall be performed during 8:00 AM to 5:00 PM Monday through Friday. On Saturday if requested from 8:00 AM to 5:00 PM.  Other hours, if requested by the Contractor, may be approved by the Contracting Officer's Representative (COR).  The Contractor shall give 24 hours in advance to COR who will consider any deviation from the hours identified above.  Changes in work hours, initiated by the Contractor, will not be a cause for a price increase.

The Department of State observes the following days as holidays:



Labor Day (September 6, 2004)



Independence Day (September 15, 2004)

Preconstruction Conference
A preconstruction conference will be held 10 days after contract award at the Facilities Management Office, American Embassy/san Salvador, Boulevard Santa Elena, Antiguo Cuscatlan to discuss the schedule, submittals, notice to proceed, mobilization and other important issues that effect construction progress.  See FAR 52.236-26, Preconstruction Conference.  

Deliverables


The following items shall be delivered under this contract:


Description



Quantity
Delivery Date

Deliver to:

G.  Securities/Insurance
 
1

10 days after award
Contracting Officer


E. Construction Schedule

1

10 days after award
COR


E   Preconstruction Conference
1

10 days after award 
COR


G.  Personnel Biographies

1

10 days after award
COR


F.  Payment Request

1

last calendar day of
COR

  







each month


D.  Request for Substantial Completion 1

15 days before inspection COR


D Request for Final Acceptance
1

5 days before inspection COR

F  ADMINISTRATIVE DATA

652.242-70 CONTRACTING OFFICER'S REPRESENTATIVE (COR) (AUG 1999)

(a)
The Contracting Officer may designate in writing one or more Government employees, by name or position title, to take action for the Contracting Officer under this contract. Each designee shall be identified as a Contracting Officer’s Representative (COR). Such designation(s) shall specify the scope and limitations of the authority so delegated; provided, that the designee shall not change the terms or conditions of the contract, unless the COR is a warranted Contracting Officer and this authority is delegated in the designation.

(b)
The COR for this contract is the OBO/Mechanical Engineer.
Payment: The Contractor's attention is directed to Section H, 52.232-5, "Payments Under Fixed-Price Construction Contracts".  The following elaborates on the information contained in that clause.



Requests for payment, may be made no more frequently than monthly.  Payment requests shall cover the value of labor and materials completed and in place, including a prorated portion of overhead and profit.



After receipt of the Contractor's request for payment, and on the basis of an inspection of the work, the Contracting Officer shall make a determination as to the amount, which is then due.  If the Contracting Officer does not approve payment of the full amount applied for, less the retainage allowed by in 52.232-5, the Contracting Officer shall advise the Contractor as to the reasons.



Under the authority of 52.232-27(a), the 14 day period identified in FAR 52.232-27(a)(1)(i)(A) is hereby changed to 30 days.

The Embassy is exempt from paying the final consumer value added tax, as per exemption card No. EU-519.
G. SPECIAL REQUIREMENTS

Performance/Payment Protection

The Contractor shall furnish some form of payment protection (irevocable letter of credit or bank guarantee) as described in 52.228-13 in the amount of 20% of the contract price.  


The Contractor shall provide the information required by the paragraph above within ten (10) calendar days after award.  Failure to timely submit the required security may result in rescinding or termination of the contract by the Government.  If the contract is terminated, the contractor will be liable for those costs as described in FAR 52.249-10, Default (Fixed-Price Construction), which is included in this purchase order.



The bonds or alternate performance security shall guarantee the Contractor's execution and completion of the work within the contract time.  This security shall also guarantee the correction of any defects after completion, the payment of all wages and other amounts payable by the Contractor under its subcontracts or for labor and materials, and the satisfaction or removal of any liens or encumbrances placed on the work.



The required securities shall remain in effect in the full amount required until final acceptance of the project by the Government.  Upon final acceptance, the penal sum of the performance security shall be reduced to 10% of the contract price.  The security shall remain in effect for one year after the date of final completion and acceptance, and the Contractor shall pay any premium required for the entire period of coverage.  

Insurance
The Contractor is required by FAR 52.228-5, "Insurance - Work on a Government Installation" to provide whatever insurance is legally necessary.  The Contractor shall at its own expense provide and maintain during the entire performance period the following insurance amounts:



General Liability (includes premises/operations, collapse hazard, products, completed operations, contractual, independent contractors, broad form property damage, personal injury)


                           1.  Bodily Injury on or off the site stated in US Dollars:


                                Per Occurrence             $ 25,000.00

                                Cumulative                   $ 50,000.00
Property Damage on or off the site in US Dollars:

Per Occurrence             $ 25,000.00



 Cumulative                $ 50,000.00


The foregoing types and amounts of insurance are the minimums required.  The Contractor shall obtain any other types of insurance required by local law or that are ordinarily or customarily obtained in the location of the work.  The limit of such insurance shall be as provided by law or sufficient to meet normal and customary claims.



The Contractor agrees that the Government shall not be responsible for personal injuries or for damages to any property of the Contractor, its officers, agents, servants, and employees, or any other person, arising from and incident to the Contractor's performance of this contract.  The Contractor shall hold harmless and indemnify the Government from any and all claims arising therefrom, except in the instance of gross negligence on the part of the Government.



The Contractor shall obtain adequate insurance for damage to, or theft of, materials and equipment in insurance coverage for loose transit to the site or in storage on or off the site.


The general liability policy required of the Contractor shall name "the United States of America, acting by and through the Department of State", as an additional insured with respect to operations performed under this contract.


Document Descriptions


Supplemental Documents:  The Contracting Officer shall furnish from time to time such detailed drawings and other information as is considered necessary, in the opinion of the Contracting Officer, to interpret, clarify, supplement, or correct inconsistencies, errors or omissions in the Contract documents, or to describe minor changes in the work not involving an increase in the contract price or extension of the contract time.  The Contractor shall comply with the requirements of the supplemental documents, and unless prompt objection is made by the Contractor within 20 days, their issuance shall not provide for any claim for an increase in the Contract price or an extension of contract time.

Record Documents.  The Contractor shall maintain at the project site:

a current marked set of Contract drawings and specifications indicating all interpretations and clarification, contract modifications, change orders, or any other departure from the contract requirements approved by the Contracting Officer; and,

a complete set of record shop drawings, product data, samples and other submittals as approved by the Contracting Officer.  

"As-Built" Documents:  After final completion of the work, but before final acceptance thereof, the Contractor shall provide:

a complete set of "as-built" drawings, based upon the record set of drawings, marked to show the details of construction as actually accomplished; and, 

record shop drawings and other submittals, in the number and form as required by the specifications. 

Laws and Regulations
The Contractor shall, without additional expense to the Government, be responsible for complying with all laws, codes, ordinances, and regulations applicable to the performance of the work, including those of the host country, and with the lawful orders of any governmental authority having jurisdiction.  Host country authorities may not enter the construction site without the permission of the Contracting Officer.  Unless otherwise directed by the Contracting Officer, the Contractor shall comply with the more stringent of the requirements of such laws, regulations and orders and of the contract.  In the event of a conflict between the contract and such laws, regulations and orders, the Contractor shall promptly advise the Contracting Officer of the conflict and of the Contractor's proposed course of action for resolution by the Contracting Officer.  



The Contractor shall comply with all local labor laws, regulations, customs and practices pertaining to labor, safety, and similar matters, to the extent that such compliance is not inconsistent with the requirements of this contract.



The Contractor shall give written assurance to the Contracting Officer that all subcontractors and others performing work on or for the project have obtained all requisite licenses and permits.



The Contractor shall submit proper documentation and evidence satisfactory to the Contracting Officer of compliance with this clause.

Construction Personnel
The Contractor shall maintain discipline at the site and at all times take all reasonable precautions to prevent any unlawful, riotous, or disorderly conduct by or among those employed at the site.  The contractor shall ensure the preservation of peace and protection of persons and property in the neighborhood of the project against such action.  The Contracting Officer may require, in writing, that the Contractor remove from the work any employee that the Contracting Officer deems incompetent, careless, insubordinate or otherwise objectionable, or whose continued employment on the project is deemed by the Contracting Officer to be contrary to the Government's interests.



If the Contractor has knowledge that any actual or potential labor dispute is delaying or threatens to delay the timely performance of this contract, the Contractor shall immediately give notice, including all relevant information, to the Contracting Officer.



After award, the Contractor has ten calendar days to submit to the Contracting Officer a list of workers and supervisors assigned to this project for the Government to conduct all necessary security checks.  It is anticipated that security checks will take approximately three weeks to perform.  For each individual the list shall include:


                Full Name

                Place and Date of Birth

                Current Address

                Identification number


    Father’s Name


    Mother’s Name


Failure to provide any of the above information may be considered grounds for rejection and/or resubmittal of the application.  Once the Government has completed the security screening and approved the applicants a badge will be provided to the individual for access to the site. This badge may be revoked at any time due to the falsification of data, or misconduct on site.



The Contractor shall provide an English speaking supervisor on site at all times.  This position is considered as key personnel under this purchase order.

Materials and Equipment

All materials and equipment incorporated into the work shall be new and for the purpose intended, unless otherwise specified.  All workmanship shall be of good quality and performed in a skillful manner that will withstand inspection by the Contracting Officer.

Special Warranties

Any special warranties that may be required under the contract shall be subject to the stipulations set forth in 52.246-21, "Warranty of Construction", as long as they are not in conflict.



The Contractor shall obtain and furnish to the Government all information required to make any subcontractor's, manufacturer's, or supplier's guarantee or warranty legally binding and effective.  The contractor shall submit both the information and the guarantee or warranty to the Government in sufficient time to permit the Government to meet any time limit specified in the guarantee or warranty, but not later than completion and acceptance of all work under this contract.

Equitable Adjustments

Any circumstance for which the contract provides an equitable adjustment that causes a change within the meaning of paragraph (a) of the "Changes" clause shall be treated as a change under that clause; provided, that the Contractor gives the Contracting Officer prompt written notice (within 20 days) stating:

the date, circumstances, and applicable contract clause authorizing an equitable adjustment and

that the Contractor regards the event as a changed condition for which an equitable adjustment is allowed under the contract.



The Contractor shall provide written notice of a differing site condition within 10 calendar days of occurrence following FAR 52.236-2, Differing Site Conditions.

Zoning Approvals and Permits

The Government shall be responsible for:

obtaining proper zoning or other land use control approval for the project

obtaining the approval of the Contracting Drawings and Specifications

paying fees due for the foregoing; and, 

for obtaining and paying for the initial building permits.

H. CLAUSES

52.252‑2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)


This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may be accessed electronically at this/these address(es):

http://www.arnet.gov/far   or,   http://farsite.hill.af.mil/search.htm

These addresses are subject to change.  If the Federal Acquisition Regulation (FAR) is not available at the locations indicated above, use the Dept. of State Acquisition Website at http://www.statebuy.gov/home.htm to see the links to the FAR.   You may also use an Internet “search engine” (e.g., Yahoo, Excite, Alta Vista, etc.) to obtain the latest location of the most current FAR.

FEDERAL ACQUISITION REGULATION (48 CFR CH. 1)


Clause


Title and Date

52.209-6

Protecting the Government's Interest When Subcontracting with




Contractors Debarred, Suspended, or Proposed for Debarment




(JUL 1995)

52.213-4

Terms and Conditions-Simplified Acquisitions (Other than Commercial 




Items) (APR 2004)

Notice to the Government of Labor Disputes (FEB 1997)  

52.222-19
Child Labor – Cooperation with Authorities and Remedies (JAN 2004)

Notice of Buy American Act/Balance of Payments Program—




Construction Materials  (FEB 2000)

52.225-13

Restrictions on Certain Foreign Purchases (DEC 2003)

52.225-14

Inconsistency Between English Version and Translation of




Contract (AUG 1989)

            Workers’ Compensation and War-Hazard Insurance Overseas (APR 1984)

52.228-5

Insurance - Work on a Government Installation (JAN 1997)

52.228-11 

Pledges of Assets (FEB 1990)

52.228-13

Alternative Payment Protection (JUL 2000) 




Bank Letter of Guarantee

52.229-6

Taxes - Foreign Fixed-Price Contracts (JUN 2003)

52.232-5

Payments under Fixed-Price Construction Contracts (SEP 2002)

52.232-8

Discounts for Prompt Payment (FEB 2002)

52.232-11

Extras (APR 1984)

52.232-18
Availability of Funds (APR 1984)

52.232-24

Prohibition of Assignment of Claims (JAN 1986)

52.232-27

Prompt Payment for Construction Contracts (OCT 2003)

52.232-34
Payment by Electronic Funds Transfer – Other than Central Contractor Registration (MAY 1999)
52.233-1

Disputes (JUL 2002) Alternate I (DEC 1991)

52.233-3

Protest after Award (AUG 1996)

52.236-2

Differing Site Conditions (APR 1984)

52.236-3

Site Investigation and Conditions Affecting the Work (APR 1984)

52.236-5

Material and Workmanship (APR 1984)

52.236-6

Superintendence by the Contractor (APR 1984)

52.236-7

Permits and Responsibilities (NOV 1991)

52.236-8

Other Contracts (APR 1984)

52.236-9

Protection of Existing Vegetation, Structures,




Equipment, Utilities, and Improvements (APR 1984)

52.236-10

Operations and Storage Areas (APR 1984)

52.236-11

Use and Possession Prior to Completion (APR 1984)

52.236-12

Cleaning Up (APR 1984)

52.236-14

Availability and Use of Utility Services (APR 1984)

52.236-15

Schedules for Construction Contracts (APR 1984)

52.236-21

Specifications and Drawings for Construction  (FEB 1997)

52.236-26 

Preconstruction Conference (FEB 1995)

52.242-14

Suspension Of Work (APR 1984)

52.243-4

Changes Alternate II (AUG 1987)

52.243-5

Changes and Changed Conditions (APR 1984)

52.245-4   

Government-Furnished Property (Short Form) (JUN 2003)

52.246-12


  Inspection of Construction (AUG 1996)

52.246-21

Warranty of Construction (APR 1984)


Termination for Convenience of the Government (Fixed-Price)




(MAY 2004) Alternate I (APR 1984)

52.249-10 

Default (Fixed-Price Construction) (APR 1984)

The following clauses are set forth in full text:

52.244-6  SUBCONTRACTS FOR COMMERCIAL ITEMS (APRIL 2003) 

(a)
Definitions.  As used in this clause -- 

"Commercial item" has the meaning contained in the clause at 52.202-1, Definitions. 

"Subcontract" includes a transfer of commercial items between divisions, subsidiaries, or affiliates of the Contractor or subcontractor at any tier. 

(b) 
To the maximum extent practicable, the Contractor shall incorporate, and require its subcontractors at all tiers to incorporate, commercial items or nondevelopmental items as components of items to be supplied under this contract. 

(c)(1) 
The Contractor shall insert the following clauses in subcontracts for commercial items: 



(i) 
52.219-8, Utilization of Small Business Concerns (OCT 2000) (15 U.S.C. 637(d)(2) and (3)), in all subcontracts that offer further subcontracting opportunities.  If the subcontract (except subcontracts to small business concerns) exceeds $500,000 ($1,000,000 for construction of any public facility), the subcontractor must include 52.219-8 in lower tier subcontracts that offer subcontracting opportunities. 



(ii) 
52.222-26, Equal Opportunity (APR 2002) (E.O. 11246). 



(iii) 
52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans (DEC 2001)(38 U.S.C. 4212(a)).



(iv) 
52.222-36, Affirmative Action for Workers with Disabilities (June 1998) (29 U.S.C. 793). 



(v) 
52-247-64. Preference for Privately Owned U.S.- Flag Commercial Vessels (APR 2003) (46 U.S.C. Appx 1241and 10 U.S.C. 2631) (flow down required in accordance with paragraph (d) of FAR clause 52.247-64).


(2) 
While not required, the Contractor may flow down to subcontracts for commercial items a minimal number of additional clauses necessary to satisfy its contractual obligations.

(d) 
The Contractor shall include the terms of this clause, including this paragraph (d), in subcontracts awarded under this contract.

DEPARTMENT OF STATE ACQUISITION REGULATION (DOSAR) CLAUSES

652.242-73  AUTHORIZATION AND PERFORMANCE (AUG 1999)

    (a) The contractor warrants the following:

    (1) That is has obtained authorization to operate and do business in the country or countries in which this contract will be performed;

    (2) That is has obtained all necessary licenses and permits required to perform this contract; and,

    (3) That it shall comply fully with all laws, decrees, labor standards, and regulations of said country or countries during the performance of this contract.

    (b) If the party actually performing the work will be a subcontractor or joint venture partner, then such subcontractor or joint venture partner agrees to the requirements of paragraph (a) of 

this clause.

652.228-70
INDEMNIFICATION (JULY 1988)

The Contractor expressly agrees to indemnify and to save the Government, its officers, agents, servants, and employees harmless from and against any claim, loss, damages, injury, and liability, however caused, resulting from or arising out of the Contractor's fault or negligence in connection with the performance of work under this contract.  Further, any negligence or alleged negligence of the Government, its officers, agents, servants, or employees, shall not bar a claim for indemnification unless the act or omission of the Government, its officers, agents, servants, or employees is the sole competent, and producing cause of such claim, loss, damages, injury, or liability.

652.243-70  NOTICES (AUG 1999)

Any notice or request relating to this contract given by either party to the other shall be in writing. Said notice or request shall be mailed or delivered by hand to the other party at the address provided in the schedule of the contract. All modifications to the contract must be made in writing by the contracting officer.

652.229-71  PERSONAL PROPERTY DISPOSITION AT POSTS ABROAD (AUG 1999)

Regulations at 22 CFR Part 136 require that U.S. Government employees and their families do not profit personally from sales or other transactions with persons who are not themselves entitled to exemption from import restrictions, duties, or taxes. Should the contractor experience importation or tax privileges in a foreign country because of its contractual relationship to the United States Government, the contractor shall observe the requirements of 22 CFR 

Part 136 and all policies, rules, and procedures issued by the chief of mission in that foreign country.

I. LIST OF ATTACHMENTS
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1
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1
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J. QUOTATION INFORMATION

A.
QUALIFICATIONS OF OFFERORS



Offerors/quoters must be technically qualified and financially responsible to perform the work described in this solicitation.  At a minimum, each Offeror/Quoter must meet the following requirements:



(1)
Be able to understand written and spoken English;


(2)
Have an established business with a permanent address and telephone listing;


(3) 
Be able to demonstrate prior construction experience with suitable references;

(4)      Have the necessary personnel, equipment and financial resources available to

            perform the work;


(5)
Have all licenses and permits required by local law;


(6) 
Meet all local insurance requirements;

Have the ability to obtain or to post adequate performance security, such as

            bonds, irrevocable letters of credit or guarantees issued by a reputable financial

            institution;


(8)
Have no adverse criminal record; and 

(9)       Have no political or business affiliation which could be considered contrary to the

            interests of the United States.

B.
SUBMISSION OF QUOTATIONS



This solicitation is for the performance of the construction services described in SCOPE OF WORK, and the Attachments which are a part of this request for quotation.



  Each quotation must consist of the following:

Volume                     Title                                                                   No. of Copies*


    I.  Standard Form 1442 including  a completed


  __2__

        Attachment 2, "BREAKDOWN OF
        PROPOSAL PRICE BY DIVISIONS OF SPECIFICATIONS.

  II . Performance schedule in the form of a "bar                              ___2____ 

        chart" and Business Management/Technical

        Proposal. 


Submit the complete quotation to the address indicated on Standard Form 18, if mailed, or the address set forth below, if hand delivered.


____American Embassy________________________


____Chancery Building________________________


____Boulevard Santa Elena______________________


____Antiguo Cuscatlan_________________________


The Offeror/Quoter shall identify and explain/justify any deviations, exceptions, or conditional assumptions taken with respect to any of the instructions or requirements of this request for quotation in the appropriate volume of the offer.     

Volume II: Performance schedule and Business Management/Technical Proposal.  



(a)
Present the performance schedule in the form of a "bar chart" indicating when the various portions of the work will be commenced and completed within the required schedule.  This bar chart shall be in sufficient detail to clearly show each segregable portion of work and its planned commencement and completion date.  



(b)
The Business Management/Technical Proposal shall be in two parts, including the following information:



Proposed Work Information - Provide the following:



(1) A list of the names, addresses and telephone numbers of the owners, partners, and principal officers of the Offeror;




(2) The name and address of the Offeror's field superintendent for this project and qualifications and experience. 




(3) A list of the names, addresses, and telephone numbers of subcontractors and principal materials suppliers to be used on the project, indicating what portions of the work will be performed by them; and,




(4) Bar chart indicating various portions of the work; when work will commence and be completed in each section.



Experience and Past Performance - List all contracts and subcontracts your company has held over the past three years for the same or similar work.  Provide the following information for each contract and subcontract:




(1) Customer's name, address, and telephone numbers of customer's lead contract and technical personnel;




(2) Contract number and type;




(3) Date of the contract award place(s) of performance, and completion dates; Contract dollar value;




(4) Brief description of the work, including responsibilities; and




(5) Any litigation currently in process or occurring within last 5 years.

C.`52.236-27
SITE VISIT (FEB 1995)



(a)
The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters are urged and expected to inspect the site where the work will be performed.



(b)
A site visit and pre-proposal conference has been scheduled for August 11, 2004

(c)       Participants will meet in the American Embassy/San Salvador, Boulevard Santa
                        Elena, Antiguo Cuscatlan, reception of the Chancery Building. 

Offerors interested in attending should contact the following individual:

Claudina de Martinez,             (503) 501-2814                        fax 278-3347.

Name                                    Telephone Number

Fax number

Confirmation of attendance is required with at least 36 hours in advance.

D.  MAGNITUDE OF CONSTRUCTION PROJECT



It is anticipated that the range in price of this contract will be: Less than $25,000.00.

LATE QUOTATIONS. Late quotations shall be handled in accordance with FAR

52.215-1 INSTRUCTIONS TO OFFEROS—COMPETITIVE ACQUISITON (MAY 2001).

Which is incorporated by reference into this solicitation.

E.  52.252‑1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998)
This contract incorporates the following provisions by reference, with the same force and effect as if they were given in full text.  Upon request, the Contracting Officer will make their full text available.  The offeror is cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its quotation or offer.  In lieu of submitting the full text of those provisions, the offeror may identify the provision by paragraph identifier and provide the appropriate information with its quotation or offer.  Also, the full text of a solicitation provision may be accessed electronically at:

http://www.arnet.gov/far/   or,   http://farsite.hill.af.mil/search.htm
These addresses are subject to change.  If the Federal Acquisition Regulation (FAR) is not available at the locations indicated above, use of an Internet "search engine" (such as, Yahoo, Infoseek, Alta Vista, etc.) is suggested to obtain the latest location of the most current FAR.

http://www.statebuy.gov/home.htm

K. EVALUATION CRITERIA

Award will be made to the lowest priced, acceptable, responsible quoter.  The Government reserves the right to reject quotations that are unreasonably low or high in price.

The Government will determine acceptability by assessing the offeror's compliance with the terms of the RFQ.  The Government will determine responsibility by analyzing whether the apparent successful quoter complies with the requirements of FAR 9.1, including:

ability to comply with the required performance period, taking into consideration all existing commercial and governmental business commitments;


satisfactory record of integrity and business ethics;


necessary organization, experience, and skills or the ability to obtain them;


necessary equipment and facilities or the ability to obtain them; and


otherwise qualified and eligible to receive an award under applicable laws and regulations.

ATTACHMENT #1

Sample Bank Letter of Guaranty of Guaranty"







Place [         ]







Date [          ]

Contracting Officer

U.S. Embassy, [Post name]

[Mailing Address]







Letter of Guaranty No. _______

SUBJECT: Performance and Guaranty

The Undersigned, acting as the duly authorized representative of the bank, declares that the bank hereby guarantees to make payment to the Contracting Officer by check made payable to the Treasurer of the United States, immediately upon notice, after receipt of a simple written request from the Contracting Officer, immediately and entirely without any need for the Contracting Officer to protest or take any legal action or obtain the prior consent of the Contractor to show any other proof, action, or decision by an other authority, up to the sum of [Amount equal to 20% of the contract price in U.S. dollars during the period of one year starting with the date of final completion and acceptance, which represents the deposit required of the contractor to guarantee any defect of equipment, material, workmanship, or design furnished, in accordance with FAR 52.246-21 (4/84) of the said contract (contract number) for (description of work)  at [location of work] in strict compliance with the terms, conditions and specifications of said contract, entered into between the Government and [name of contractor] of [address of contractor] on [contract date], plus legal charges of 10% per annum on the amount called due, calculated on the sixth day following receipt of the Contracting Officer’s written request until the date of payment.

The undersigned agrees and consents that said contract may be modified by Change Order or Supplemental Agreement affecting the validity of the guaranty provided, however, that the amount of this guaranty shall remain unchanged.

The undersigned agrees and consents that the Contracting Officer may make repeated partial demands on the guaranty up to the total amount of this guaranty, and the bank will promptly honor each individual demand.

This letter of guaranty shall remain in effect until 3 months after completion of the guaranty period of Contract requirement.

————————————————————————————————-

Depository Institution: [Name]

Address:




             Location: ______________

Representative(s): ___________  ___________
State of Inc.: ____________



     ___________  ___________
Corporate Seal:



     ___________  ___________

————————————————————————————————

Certificate of Authority is attached evidencing authority of the signer to bind the bank to this document.

ATTACHMENT #2

UNITED STATES DEPARTMENT OF STATE

BREAKDOWN OF PRICE BY DIVISIONS OF SPECIFICATIONS

(1)DIVISION/DESCRIPTION     (2)LABOR       (3)MATERIALS     (4)OVERHEAD     (5)PROFIT   (6)TOTAL

1  General Requirements

2.  Site Work

3.  Concrete

4.  Masonry

5.  Metals

6.  Wood and Plastic

7.  Thermal and Moisture

8.  Doors and Windows

9.  Finishes

10. Specialties

11. Equipment

12  Furnishings

13. Special Construction

14. Conveying Systems

15. Mechanical

16. Electrical

    

                           PROPOSAL PRICE TOTAL:  US$ _____________________

Alternates  (list separately do not total)

Offeror:                                                                                                         Date

PRICE BREAKDOWN BY DIVISION OF SPECIFICATION ITEMS
ATTACHMENT #3

Drawings

Interested companies can request drawings to fax Nr. (503) 278-3347

ATTACHMENT #4

Specifications

[image: image1.png]GAZEBO SPECIFICATIONS

L PROJECT DESCRIPTION:

The project consists on building the Gazebo in the grassed area next to the GSO
building inside the U.S. Embassy Compound in El Salvador. Currently the gazebo will be
used for the in sorting of incoming mail. The Gazebo is described as a 52 square meters
structure with a length 7.20m in each side, having a four sided sloped roof at 35 % slope
supported by four corner CMU columns. The interior space is designed to fit two standard
size picnic tables with two benches per table, the floor is ceramic tile over concrete
pavement. A sidewalk will be build to reach the new building. The building construction
involves, but is not limited, to the following phases where the contractor has to provide all
the materials, labor, and equipment necessary to satisfactorily construct, install, build, and
complete each phase according to plans and specifications:

- Move-in and provisional facilities.

- Removal of grass and plants and relocation.

- Excavation, trenching, and compaction of earth materials.

- Reinforced concrete footings.

- Concrete Masonry Units (CMU) reinforced columns.

- Steel roof frame and purlins.

- Decra roof tile system over Fibrolit fiberboard..

- Wall plastering and stucco.

- Concrete floor (S.0.G.) and sidewalk.,

- Ceramic floor tile.

- Clay wall tile.

- Exterior texcoat (G.F.C.L.-government furnished materials, contractor

installed).

- Storm drain PVC roof gutters and PVC downspouts.

- Final Clean up and turnkey.

- All other miscellaneous items shown on plans and specifications.
The work performed in this project has to conform to the requirements of premium quality
and high standards outlined in the specifications. If there are any discrepancies between the
plans and specifications the highest requirement prevails. It is necessary to have at the site a
qualified professional (engineer or architect) that will represent the contractor and will
manage the job accordingly complying with the proper quality control requirements. The <
contractors’ representative has to be fluent in English and Spanish. .
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1.

SPECIFICATIONS:

MOVE IN AND PROVISIONAL FACILITIES

The contractor has to build a perimeter fence around his working area. The fence
shall have movable sections that can be opened on a daily basis. Wood or metal
posts with galvanized corrugated sheet metal cover panels have to be used with a
height of at least 1.80 meters. A contractors warehouse can be build at the parking
lot at a location assigned by the Embassy Project Coordinator (COR). Y

VEGETATION REMOVAL, DEMOLITION.

All the grass, organic materials and soils, as well as all vegetation including existing
trees shall be removed from the site when located inside the new building perimeter.
Any Demolition of existing facilities located on the area affected by the building
location shall be done. All demolition debris shall be promptly removed from the
site to prevent the accumulation of debris in the compound. Contractor has to take
the proper precautions to prevent debris from clogging the storm drains and from
obstructing the compound roads. All debris will be provisionally stored in assigned
areas by the COR. All demolition shall be carried out with the proper demolition
equipment as well as safety equipment.

EXCAVATION AND COMPACTION.

Foundation excavation and pipe trenches shall be excavated to the proper size and
elevation. Bracing and protection of the excavated areas shall be provided to
prevent any damage of adjoining structures or personnel accidents. Proper drainage
around excavations and proper cover shall be provided to prevent any water from
penetrating into the excavated areas. Soil being excavated shall be covered and
preserved for future use as fill material. Organic or topsoil shall be stored for
replanting of disturbed garden areas when all construction work has been
completed. Soil will have to be imported to backfill below the slab on grade and to
comply with the 20cm soil-cement layer below the S.0.G.

If over excavation is required the COR shall be notified immediately so proper
contractual procedures can apply. The excavated area shall be protected from the
elements until a decision is taken by the COR. Soil bearing pressure is expected to
be above 1.8 kg/cm2. Compaction of trenches, foundations, and floor areas shall be
done with clean non-plastic soil. Silty sand (SM), or Sand (SP, SW) can be used
with a compaction effort that will provide a minimum field density equivalent to
90% of the optimum density obtained from the proctor test. The loose layers of soil
to be compacted shall not exceed 20 cm. All compaction shall be done with
mechanical equipment tamper type or vibratory except in space-restricted areas
where hand compaction is permitted. The contractor has to use soil-cement mixtures

/at his own cost with imported dry soils if he is unable to properly protect the
excavated areas, the excavated fill material, as well as the compaction layers from
humidity and rain.





[image: image3.png]4. REINFORCED CONCRETE.
All of the concrete placed in the site shall meet the minimum requirements of ACI
318-99. Concrete for foundations, columns, beams, floor slabs and structural
components shall be ready mixed concrete. Historical records of at least 30
consecutive tests shall back up the mix design in use in a period of at least 45 days.
In site mixing of concrete will be allowed by COR only when he believes the pour
is urgent in nature and the size of the element to be poured is too small to call for
ready mixed concrete. In site mixing shall meet all requirements of ACI and the
proper mix design shall be used and mixed in a mechanical mixer. All of the
concrete has to be poured within 90 minutes after mixing. All the concrete shall be
consolidated with the proper equipment (proper vibration frequency, proper vibrator
power, and proper vibrator head size) according to the size of the element to be
poured. Concrete has to be cured for at least 7 days. Water curing is allowed as
long as continuity of curing is achieved; otherwise use chemical non-paraffin curing
agents.
Minimum 28 day concrete strength= 210 kg/cm2
Concrete Slump = 10 cm. (Tolerance, + or - 3 cm.)
Maximum size coarse aggregate = 2 cm. (meeting ASTM C 33)
Cement type = Portland cement type I (meeting ASTM C-150)
Steel reinforcement= deformed reinforcement (meeting ASTM A 615) with a

Specified yield strength of 2800 kg/cm?2 (Grade 40).

Coarse and Fine aggregate = meeting ASTM C 33
Formwork tolerance = 6 mm. in 3000mm
Concrete floor tolerances = 6 mm in 3000mm
Concrete floor finish = trowel finish (for later installation of ceramic tile)
Consolidation method = interior vibration with mechanical equipment

5. CONCRETE MASONRY UNITS.
All concrete masonry units have to conform to ASTM C 90 and have a nominal
width and height of 20 cm. CMU installation has to meet the Specification for
Concrete Masonry Construction (ACI 531.1). Standard size, half size and bond
beam types should be combined accordingly to fit the proper wall sizes ina
COMMON BOND wall pattern. Hollow units shall be placed with full mortar
bedment in all courses of the blocks. All CMU’s mortar joints shall be of the
concave type, tooled to produce a smooth compressed joint. Both faces of all CMU
walls should be tooled, even if plastering follows up.
Minimum CMU 28 day compressive strength over net area = 140 kg/cm2
Specified compressive strength of masonry system (fim”) = 105 kg/em?2
Mortar Type = Type M mortar
Mortar 28 day compressive strength = 176 Kg/cm2
CMU grade = U-1, for foundations and walls.
CMU Type = Type I, for controlled humidity.
Grout 28 day compressive strength = 175 kg/cm2
Grout maximum size aggregate = 1.0 cm (pea gravel)





[image: image4.png]Corrugated steel reinforcement yield strength = 2800 kg/cm2 (Grade 40)
Construction tolerance (alignment horizontal, vertical, plumb) = 3mm in 3000mm.
Top surface of walls elevation tolerance = 3mm in 3000mm.

. STRUCTURAL STEEL.

All Cold rolled structural steel shall be constructed according to the requirements of
the A.L.S.I specifications (American Iron and Steel Institute), and All Hot rolled
structural Steel has to meet the requirements of the AISC specifications. ALL the
joints are welded (fillet type weld); care shall be taken on thin elements not to
excessively weld the joints creating perforations. All structural steel connections
shall be fully fillet welded on the contact areas. The structural steel has to be shop
painted with two layers of anti-rust base paint each with a different color “ colonial”
type from Sherwin Williams. The steel has to be retouched with the base coats after
assembly. The final two coats (third and forth coat) shall be tobacco-brown “kem-
lustra” enamel from Sherwin Williams,

Cold-formed purlins have to conform to ASTM A 570-33:

Cold formed purlins ultimate yield strength = 2310 Kg/cm2

Welding electrode for cold formed structural steel purlins = E 6012 or E 6013

Wide flange, Angles, and Plates have to conform to ASTM A 36

Wide flange, Angles, and Plates ultimate yield strength = 2520 kg/cm?2

Welding electrode for Hot rolled structural steel = E 7018

. ROOFING ASSEMBLY.

Materials to be used:

Roof'tile: DECRA TILE ( color: red-brown clay look)

Roof Metal Panels: FIBROLIT 14mm. Cement fiberboard ( 2.44mx1.22m)

Sealant: SIKAFLEX 1-a elastomeric joint sealant.

Installation procedure: Drill the 14mm fibrolit fiberboard to the purlins P-1 and P-2
with PH type # 8 x 1.25” self-penetrating bit screws spaced at 15cm center to center
along the purlin lines. Waterproof the board with stapled asphalt paper. Drill the 2”
x 2” industrial tubing spaced at 36.8 cm. With 3” galvanized screws at 61cm ( at the
location of the P-2 purlins). Cover the screw s with sealant. Attach the Decra tile per
manufacturer instructions and screw the pieces to the tubing. The ridges and roofs
intersections shall have the ridge tile pieces with attachments.

. STORM DRAIN PVC GUTTER AND DOWNSPOUTS.

Install 4 PVC downspouts close to the corners of the roof PVC Gutter. The
concrete channels shall have an interior channel slope of at least 1% toward the
downspouts. The downspout shall be cemented to the PVC Gutter and it is attached
superficially to the exterior columns by anchored Clamps spaced at 1 meter
maximum spacing. The rectangular PVC downspout is AMANCO type (bajante
rectangular) or similar and the PVC Gutter is rectangular “canoa” type from
AMANCO. The downspouts and the gutter shall be painted with three hands of
tobacco-brown “ kem-lustra” enamel from Sherwin Williams.
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WALL STUCCO AND PLASTERING.

All column surfaces shall be plastered with a mortar mix of 1 part cement and 4
parts sieved sand. The plastering to be TEXCOATED shall be trowel (fine) finished
with a cement paste to cover the rough plastering finish. All corners shall be
smoothed out with a curvature of radius of 10mm. The clay tile area shall have a
rough surface plastering to provide for proper tile setting. The purpose of the plaster
coat is to provide a smooth, plumb, aligned, even surface. All plastering shall be
water cured for at least seven days. Any plastering surfaces that pops-off or cracks
shall be removed and re-done. The average thickness of the plastering coat is 12mm
(1/2”) achieved by hand throwing the mortar layers evenly.

10. CLAY TILE.

11.

“CELO-BLOCK” type Clay wall tile (Romano Doble 7 x 25) will be used to cover
the bottom part of the columns ( H= 2.30m). The sidewalk will have two strips of
tile, one at ech edge of the sidewalk. The sidewalk clay tile will be Celo Block
Galleta Doble ( 12.5 x 25). The tile will be set with Dry Bond setting mortar from
Laticrete. Joints will be filled with joint cement and they will be tooled to form a
concave joint. Tile will be set leveled and aligned with a maximum tolerance of
3mm to 3000mm.

CERAMIC FLOOR TILE.

Floor ceramic tile shall be type “ Calzada Beige” by Pamesa (prime quality, PE1
level 5, High Traffic, High Strength) or similar, 31 X 31 cm. in size and Smm. in
thickness (Color and style to be determined by COR). A 3mm. joint shall be left
between floor tiles. Joint compound type “floor grout” by Laticrete or similar shall
be used, color to be determined by COR. Joint compound is “series 600 grout by
Laticrete. Tile shall be set to concrete floor and walls with “ Dry Bond” by laticrete
or similar setting mortar. Setting mortar should be uniformly spread with a tooth
type trowel. Ceramic tile installation has to be level, aligned, and parallel to walls
and square to the axis with a maximum tolerance of 3mm in 3000mm.

12. PAINT AND TEXCOAT.

All exterior walls have to be based and texcoated by contractor following the
manufacturers recommendations. To achieve uniformity with existing site
TEXCOAT and due to current existing supply of material on site warehouse, the
government (COR) will supply the TEXCOAT and base materials ( Bloc-Tex
B42wl! from Sherwin Williams) for the exterior Texcoat operation; while, the
contractor will supply the labor and equipment necessary for the application.





[image: image6.png]13. CLEAN UP.
The contractor will clean the site after the completion of the project. All provisional
facilities will be dismantled and all previously disturbed areas will be rehabilitated.
The Gazebo area shall be left ready to use, spotless, and all touch-up work required
on the new building and existing facilities will be done.

Last update: JUNE-2004 (100% completion)





ATTACHMENT 5

DECRA SPECIFICATIONS
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- raised-anddowered sections that form-a _series of rectangular slate pieces. The

| introduction: The instiuctions and d'réw‘iin-gs'.”included'he'r'e'-'éré”int'en‘ded as.a

ity regard'mg-sbeciﬂc sityations not.covered in these instructions can ba-

- nstailed SXPOSUre of 12 5/8 inches (321--mm) by 51 inches (1295 mm).-The -
- “overall ’psirié?l:;sizé‘”c\fZDECRA -Slate is 14 172 inches (40 mm) by 51 1/2inches . "~
©{130# mm)with an-installed ‘axposure’ of ‘12 5/8 inches (321 “mm) by 49:1/4:7 -

? 251 memy Side-panel laps are 2 inches (57 mm) to provide a-weather- =

oa enstruction. The DECRA Tile panel ‘has curved pan'sections that form a

o byt edgesare bent-down _’appr'oxi'mata\y‘ 1 _inch_ 1o provide an overlap _fpr -
wetioer ofotechiof and -nailing purposes. The 1op ‘back edge of each panelis -
vt verticdlly up then horizontally back-from 1 inch (25 mm) 1o 1 /2 inches (38.

T
|

of the DECRA-system i -approximately 180 pounds (68 kq) per square. .7

- Bothsid esof theD ECRA fbé‘inéls -'ar*é"it‘i.'ééiéd with a-corrosion-inhibiting “primer.

?éach'fp‘ahe%'.weighs;"etbp‘roxirnate|y"G.S pounds (3 kg)--The installed weight

A~ nnadque basé coat of acrylic resin is ‘applied to exposed surfaces, followed by

~ant of colored stone .chips. - The surface is then spray finished with 100

acrylic (esin clgar overglaze and oven baked to cure.” Ridge; gable rake, -

and rep inm.pieces are produced in _a;sirn'ilar manner. Other ﬂashings used with -

DECRA Tooting panels-aré made iromn'the same material as the panels;. but may

P

Lur rmay not hiave the stohé ¢hip coating. . -

¥

N et et mtela e e it R R s — .
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VLY
i aderlayment: Aninderiayment s ‘always required in areas subject 1

¢ % L rimwdng cust o sand and shall consist of ane-of the following .- ... . .. ’

o i, E - ) .. N Y P .. _',

{f e e U S e oL T De.cba :77/3—‘ o‘{63n m”’/- R Y

. Fust-it® Transmisicn pur'Eax?BTj‘,‘;ﬁh | Teoprsoms - o g:crﬁ_‘ SlMlo’CT-‘ﬂfn'/,yu/ = 723 8/

il ke T Ices EIERAGA ] era Slate = 0101w panf = THCK /2
T Jea A TVhe ‘W;gty/gn,w@sﬁ‘vﬂ@fizlm : 4.3 7/*”' z
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