






















San Salvador, El Salvador
















     July  28, 2004

 

To:       Prospective Offerors

SUBJECT:  Solicitation Number S-ES600-04-R-X008


        Sallyports Renovation Project

 
The Embassy of the United States of America invites you to submit a proposal for labor and materials for the Sallyports Renovation Project at the U.S. Embassy/San Salvador, Boulevard Santa Elena. 
 
If you are interested in submitting a proposal on this project, read the instructions in Section L of the attached Request for Proposals (RFP).
 
If you intend to submit a proposal, you should thoroughly examine all documents contained in the contract solicitation package and arrange for a personal inspection of the project site by a representative from your company.  The Embassy intends to conduct a pre-proposal conference and a site visit, and all prospective offerors who have received a solicitation package will be invited to attend.  The conference will be held in the auditorium of the Chancery Building, Boulevard Santa Elena, Antiguo Cuscatlan on August 19, 2004 at 10:00 a.m. and after a site visit will be conducted.  Submit any questions you may have concerning the solicitation documents in writing by August 16, 2004, so that a response can be provided at this conference.
 
Your proposal must be submitted in a sealed envelope marked "Proposal Enclosed" to the undersigned, American Embassy/San Salvador, Boulevard Santa Elena, Antiguo Cuscatlan on or before 10:00 a.m. local time on August August 31, 2004.  No proposal will be accepted after this time.
 
Complete Part II of the Standard Form 1442, including all blank spaces, and have the form signed by an authorized representative of your company, or the proposal may be considered unacceptable and may be rejected.
 
In order for a proposal to be considered, you must also complete and submit the following:



1.
Section B and Attachment 4, Proposal Breakdown by Divisions;

2.
Section K, Representations and Certifications;

3.
Bar Chart illustrating sequence of work to be performed;

4.
Additional information as required in Section L.
 
The contract will be a firm fixed price contract, with no adjustment for any escalation in costs or prices of labor or materials.  Each offeror will be responsible for determining the amount of labor and materials that will be required to complete the project, and for pricing its proposal accordingly.
 
Please be advised that each offeror is responsible for furnishing complete information to its subcontractor and suppliers, such as details and quantities required by the drawings and specifications.  Subcontractors and suppliers should not be referred to the Embassy or the Engineer for determining the amount or quantities of materials required.
 
The construction completion time is 90 (ninety) calendar days, commencing on issuance of Notice to Proceed.  In the event of an unauthorized or unexcused delay in completing the project, liquidated damages in the amount of  $250.00 per calendar day will be assessed until substantial completion of the project is achieved.
The Contracting Officer reserves the right to reject any and all proposals and to waive any informality in proposals received.  In addition, the Embassy reserves the right to establish a competitive range of one or more offerors and to conduct further negotiations concerning price and other terms before awarding the contract, or to award without discussions.
 
Please direct any questions regarding this solicitation to the undersigned by letter or by fax number 278-3347 during regular business hours.
 
 Sincerely,
 







Anthony M. Via








Contracting Officer

OMB APPROVAL NO. 2700-0042

	SOLICITATION, OFFER,

AND AWARD

(Construction, Alteration, or Repair)
	1.  SOLICITATION NO.

S-ES600-04-R-X008
	2.  TYPE OF SOLICITATION

 FORMCHECKBOX 
  SEALED BID (IFB)

[x]  NEGOTIATED (RFQ)
	3.  DATE ISSUED

July 26, 2004
	PAGE OF PAGES

1       73           

	IMPORTANT - The “offer” section on the reverse must be fully completed by offeror.

	4.  CONTRACT NO.

 
	5.  REQUISITION/PURCHASE REQUEST NO.

 
	6.  PROJECT NO.

 

	7.  ISSUED BY
CODE
	 
	8.  ADDRESS OFFER TO

	 

GENERAL SERVICES OFFICER

AMERICAN EMBASSY/SAN SALVADOR

URB. AND BLVD. SANTA ELENA

ANTIGUO CUSCATLAN, LA LIBERTAD, EL SALVADOR
	 

 

SEE ITEM 7

	9. FOR INFORMATION

    CALL:
	A.  NAME

CLAUDINA S. MARTINEZ
	B.  TELEPHONE NO. (Include area code)  (NO COLLECT CALLS)
(503) 501-2814

	SOLICITATION

	NOTE:  In sealed bid solicitations “offer” and “offeror” mean “bid” and “bidder.”

	10.  THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS  (Title, identifying no., date):
PROJECT TITLE:  Sallyports Renovation Project.

Section A – SF,1442, Solicitation, Offer and Award

Section B – Supplies of Services and Price/CostsScope of Work

Section C -  Description/Work Statement

Section D -  Packaging and Marking (Reserved)

Section E -  Inspection and Acceptance

Section F -  Deliveries or Performance

Section G -  Contract Administrative Data

Section H – Special Contract Requirements

Section I  -  Contract Clauses

Section J  -  List of Attachments, including Technical Specifications titled Sallyports Physical Security Upgrade Project

                    Dated June 4, 2004 and Drawings Titled North Gate Guard Control Room, Swing Gate Replacement, 

                    Sliding Gates and Vehicle Barrier

Section K -  Representation and CertificationsQuotation Information

Section L -  Instructions, Conditions and Notices to Offerors

Section M-  Evaluation Factors for Awards



	11.  The Contractor shall begin performance within _3_ calendar days and complete it within 90 calendar days after receiving

 FORMCHECKBOX 
 award,     FORMCHECKBOX 
 notice to proceed.  This performance period is   FORMCHECKBOX 
 mandatory,     FORMCHECKBOX 
 negotiable.  (See _______________.)

	12A.  THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?

(If “YES,” indicate within how many calendar days after award in Item 12B.)
 FORMCHECKBOX 
  YES

 FORMCHECKBOX 
  NO
	12B.  CALENDAR DAYS

10 DAYS

	13.  ADDITIONAL SOLICITATION REQUIREMENTS:

A.
Sealed offers in original and _1_ copies to perform the work required are due at the place specified in Item 8 by 10:00 AM (hour) local time _August  31, 2004_ (date).  If this is a sealed bid solicitation, offers must be publicly opened at that time.  Sealed envelopes containing offers shall be marked to show the offeror’s name and address, the solicitation number, and the date and time offers are due.

B.
An offer guarantee
 FORMCHECKBOX 
 is,
 FORMCHECKBOX 
 is not required.

C.
All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.
Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.


NSN 7540-01-155-3212
1442-101
STANDARD FORM 1442 (REV. 4-85)

Computer Generated

Prescribed by GSA



FAR (48 CFR) 53.236-1(e)

	OFFER  (Must be fully completed by offeror)

	14.  NAME AND ADDRESS OF OFFEROR  (Include ZIP Code)
 
	15.  TELEPHONE NO.  (Include area code)
 

	 
	16.  REMITTANCE ADDRESS  (Include only if different than Item 14)

 

	CODE
FACILITY CODE
	 

	17.
The offeror agrees to perform the work at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted by the Government within __60___ calendar days after the date offers are due.  (Insert any number equal to or greater than the minimum requirement stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.
 

 

AMOUNTS

	18.  The offeror agrees to furnish any required performance and payment bonds.

	19.  ACKNOWLEDGMENT OF AMENDMENTS

The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each

	AMENDMENT NO.
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	DATE
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	20A.  NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER  (Type or print)
 
	20B.  SIGNATURE

 
	20C.  OFFER DATE

 

	AWARD  (To be completed by Government)

	21.  ITEMS ACCEPTED:

 

	22.  AMOUNT

 
	23.  ACCOUNTING AND APPROPRIATION DATA

 

	24.  SUBMIT INVOICES TO ADDRESS SHOWN IN


(4 copies unless otherwise specified)
	ITEM

 
	25.  OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

 FORMCHECKBOX 
 10 U.S.C. 2304(c)(    )
 FORMCHECKBOX 
 41 U.S.C. 253(c)(    )

	26.  ADMINISTERED BY
CODE
	 
	27.  PAYMENT WILL BE MADE BY

	 
	 
	 

	CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

	 FORMCHECKBOX 

28.  NEGOTIATED AGREEMENT  (Contractor is required to sign this document and return ____ copies to issuing office.)  Contractor agrees to furnish and deliver all items or perform all work, requisitions identified on this form and any continuation sheets for the consideration slated in this contract.  The rights and obligations of the parties to this contract shall be governed by (a) this contract award, (b) the solicitation, and (c) the clauses, representations, certifications, and specifications or incorporated by reference in or attached to this contract.
	 FORMCHECKBOX 

29.  AWARD  (Contractor is not required to sign this document.)  Your offer on this solicitation is hereby accepted as to the items listed.  This award consummates the contract, which consists of (a) the Government solicitation and your offer, and (b) this contract award.  No further contractual document is necessary.

	30A.  NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN (Type or print)
 
	31A.  NAME OF CONTRACTING OFFICER  (Type or print)
 

	30B.  SIGNATURE

 
	30C.  DATE

 

 
	31B.  UNITED STATES OF AMERICA

 

 

BY
	31C.  AWARD DATE

 

 


Computer Generated

STANDARD FORM 1442 BACK (REV. 4-85)

SECTION B - SUPPLIES OR SERVICES
AND PRICES/COSTS
 
B.1
CONTRACT PRICE
 


The contractor shall complete all work (including furnishing all labor, material, equipment and services) required under this contract for the following firm fixed price and within the time specified.  This price shall include all labor, materials, overhead (including insurance required by FAR 52.228-4, Workers’ Compensation and War-Hazard Insurance, which shall not be a direct reimbursement), and profit.
 



__________________________  Total Price
Note:  The Embassy is exempt from paying the final consumer value added tax (IVA) as per exemption card Nr. EU-519.
 
B.2
TYPE OF CONTRACT
 

This is a firm fixed price contract payable entirely in the currency indicated in the SF1442.  No additional sums will be payable for any escalation in the cost of materials, equipment or labor, or because of the contractor's failure to properly estimate or accurately predict the cost or difficulty of achieving the results required.  The Government will not adjust the contract price due to fluctuations in currency exchange rates.  The Government will only make changes in the contract price or time to complete due to changes made by the Government in the work to be performed, or by delays caused by the Government.
 

The Government will make payments based on quantities and unit prices only to the extent specifically provided in the contract.

SECTION C - DESCRIPTION/SPECIFICATIONS
STATEMENT OF WORK
 
C.1
CHARACTER AND SCOPE OF WORK
 

The Contractor shall furnish and install all materials required by this contract.  The contract drawings are set forth in Section J as Attachment 5 and the Specifications/Statement of Work are set forth in Section J as Attachment 6.
 
C.2
DRAWINGS
 

In case of differences between small and large-scale drawings, the latter will govern.  Where a portion of the work is drawn in detail and the remainder of the work is indicated in outline, the parts drawn in detail shall apply also to all other portions of the work.

SECTION D - PACKAGING AND MARKING
N/A
 
SECTION E - INSPECTION AND ACCEPTANCE
 
E.1
FAR 52.252‑2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)
 


This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may be accessed electronically at


http://www.arnet.gov/far   or, http://farsite.hill.af.mil/search.htm
 
These addresses are subject to change.  If the Federal Acquisition Regulation (FAR) is not available at the locations indicated above, use the Dept. of State Acquisition Website at 

http://www.statebuy.gov/home.htm to see the links to the FAR.   You may also use an Internet “search engine” (such as, Yahoo, Excite, Alta Vista, etc.) to obtain the latest location of the most current FAR.
 
FEDERAL ACQUISITION REGULATION (48 CFR CH. 1)
 
	52.246-12
	INSPECTION OF CONSTRUCTION
	AUG 1996


 
E.2
Quality Assurance
 
The Contractor shall institute an appropriate inspection system set forth in a Quality Assurance Plan.  The plan shall include checklists of duties to be carried out, ensuring these duties are carried out by the supervisory staff and senior employees, and carrying out weekly inspections to determine whether the various services are being performed according to the contract.  The Contractor shall provide copies of the weekly inspection reports to the COR.
The Contractor shall correct and improve promptly any shortcomings and substandard conditions noted during inspections.  The Contractor shall bring any conditions beyond the responsibility of the Contractor to the attention of the Contracting Officer or COR.
 
E.2.1
MONTHLY REPORT:  The Contractor shall submit to the COR a monthly progress report, along with the monthly invoice, summing up observations resulting from the inspections, progress, difficulties or irregularities encountered, resolution of problems, measures taken to improved conditions, recommendations, and other matters related to this contract.  
 
E.2.2.
INSPECTION BY GOVERNMENT:  The COR, or his/her authorized representatives, will inspect from time to time the services being performed and the supplies furnished to determine whether work is being performed in a satisfactory manner, and that all supplies are of acceptable quality and standards.
 
The Contractor shall be responsible for any countermeasures or corrective action, within the scope of this contract, which may be required by the Contracting Officer as a result of such inspection.
 
E.3
SUBSTANTIAL COMPLETION
 
E.3.1
DEFINITIONS
 
(a) (a)    "Substantial Completion" means the stage in the progress of the work as determined and certified by the Contracting Officer in writing to the Contractor, on which the work (or a portion designated by the Government) is sufficiently complete and satisfactory.  Substantial completion means that the property may be occupied or used for the purpose for which it is intended, and only minor items such as touch-up, adjustments, and minor replacements or installations remain to be completed or corrected which:


1.      do not interfere with the intended occupancy or utilization of the work, and 

2.      can be completed or corrected within the time period required for final completion.
 
    (b)   The "date of substantial completion" means the date determined by the Contracting Officer or authorized Government representative as of which substantial completion of the work has been achieved.
 
E.3.2
USE AND POSSESSION UPON SUBSTANTIAL COMPLETION
 
The Government shall have the right to take possession of and use the work upon substantial completion.  Upon notice by the Contractor that the work is substantially complete (a Request for Substantial Completion) and an inspection by the Contracting Officer or an authorized Government representative (including any required tests),  the Contracting Officer shall furnish the Contractor a Certificate of Substantial Completion.  The certificate shall be accompanied by a Schedule of Defects listing items of work remaining to be performed, completed or corrected before final completion and acceptance.  Failure of the Contracting Officer to list any item of work shall not relieve the Contractor of responsibility for complying with the terms of the contract.  The Government's possession or use upon substantial completion shall not be deemed an acceptance of any work under the contract.
 
E.4
FINAL COMPLETION AND ACCEPTANCE
 

E.4.1
DEFINITIONS
 

(a)
"Final completion and acceptance" means the stage in the progress of the work as determined by the Contracting Officer and confirmed in writing to the Contractor, at which all work required under the contract has been completed in a satisfactory manner, subject to the discovery of defects after final completion, and except for items specifically excluded in the notice of final acceptance.
 

(b)
The "date of final completion and acceptance" means the date determined by the Contracting Officer when final completion of the work has been achieved, as indicated by written notice to the Contractor.
 
E.4.2
FINAL INSPECTION AND TESTS
 

The Contractor shall give the Contracting Officer at least five (5)  days advance written notice of the date when the work will be fully completed and ready for final inspection and tests.  Final inspection and tests will be started not later than the date specified in the notice unless the Contracting Officer determines that the work is not ready for final inspection and so informs the Contractor.
 
E.4.3
FINAL ACCEPTANCE
 
If the Contracting Officer is satisfied that the work under the contract is complete (with the exception of continuing obligations), the Contracting Officer shall issue to the Contractor a notice of final acceptance and make final payment upon:


(a)    satisfactory completion of all required tests, 

(b)   a final inspection that all items by the Contracting Officer listed in the Schedule of Defects have been completed or corrected and that the work is finally complete (subject to the discovery of defects after final completion), and 


(c)    submittal by the Contractor of all documents and other items required upon completion of the work, including a final request for payment (Request for Final Acceptance). 
SECTION F - DELIVERIES OR PERFORMANCE
 
F.1
FAR 52.252‑2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)
 

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may be accessed electronically at:


http://www.arnet.gov/far   or,   http://farsite.hill.af.mil/search.htm


These addresses are subject to change.  If the Federal Acquisition Regulation (FAR) is not available at the locations indicated above, use the Dept. of State Acquisition Website at  http://www.statebuy.gov/home.htm to see the links to the FAR.   You may also use an Internet “search engine” (such as, Yahoo, Excite, Alta Vista, etc.) to obtain the latest location of the most current FAR.
 
FEDERAL ACQUISITION REGULATION (48 CFR CH. 1)
 
	52.242.14
	SUSPENSION OF WORK
	APR 1984


 

F.2
52.211-10  COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)
 
The Contractor shall be required to:
 
(a)    Commence work under this contract within five days after the date the Contractor receives the notice to proceed..


(b)   prosecute the work diligently, and 


(c)    complete the entire work ready for use not later than 90 (ninety) calendar days  after Notice to Proceed. The time stated for completion shall include final cleanup of the premises and completion of “punch list” items.
 

F.3
LIQUIDATED DAMAGES
 
F.3.1
52.211-12  LIQUIDATED DAMAGES - CONSTRUCTION (SEP 2000)
 

(a)
If the Contractor fails to complete the work within the time specified in the contract, or any extension, the Contractor shall pay liquidated damages to the Government in the amount of $250.00 (TWO HUNDRED AND FIFTY US DOLLARS) for each day of delay until the work is completed or accepted.
 

(b)
If the Government terminates the Contractor’s right to proceed, liquidated damages will continue to accrue until the work is completed.  These liquidated damages are in addition to excess costs of repurchase under the Default clause.
 

F.3.2.
ASSESSMENT AND APPORTIONMENT OF LIQUIDATED DAMAGES
 

Liquidated damages will be assessed from the completion date indicated in the contract or extensions thereof to the date of substantial completion as actually achieved by the Contractor, as determined by the Contracting Officer.
 
F.4
CONTRACTOR'S SUBMISSION OF CONSTRUCTION SCHEDULES
 

(a)
The time for submission of the schedules referenced in Section I, 52.236-15, "Schedules for Construction Contracts", paragraph (a), is hereby modified to reflect the due date for submission as "ten (10) days after receipt of an executed contract".
 

(b)
These schedules shall include the time by which shop drawings, product data, samples and other submittals required by the contract will be submitted for approval.   
 

(c)
The Contractor shall revise such schedules (1) to account for the actual progress of the work, (2) to reflect approved adjustments in the performance schedule, and (3) as required by the Contracting Officer to achieve coordination with work by the Government and any separate contractors used by the Government.  The Contractor shall submit a schedule, which sequences work so as to minimize disruption at the job site. 
 

(d)
All schedules shall be in the English language and any system of dimensions (English or metric) shown shall be consistent with that used in the contract.  No extension of time shall be allowed due to a delay by the Government in approving such deliverables if the Contractor has failed to act promptly and responsively in submitting its deliverables.  The Contractor shall identify each deliverable as required by the contract.
 
F.5
ACCEPTANCE OF SCHEDULE
 

When the Government has accepted any time schedule, it shall be binding upon the Contractor.  The completion date is fixed and may be extended only by a written contract modification signed by the Contracting Officer.  Acceptance or approval of any schedule or revision thereof by the Government shall not (1) extend the completion date or obligate the Government to do so, (2) constitute acceptance or approval of any delay, or (3) excuse the Contractor from or relieve the Contractor of its obligation to maintain the progress of the work and achieve final completion by the established completion date.
 
F.6
NOTICE OF DELAY
 
If the Contractor receives a notice of any change in the work, or if any other conditions arise which are likely to cause or are actually causing delays which the Contractor believes may result in late completion of the project, the Contractor shall notify the Contracting Officer.  The Contractor’s notice shall state the effect, if any, of such change or other conditions upon the approved schedule, and shall state in what respects, if any, the relevant schedule or the completion date should be revised.  The Contractor shall give this notice not more than ten (10) days after the first event-giving rise to the delay or prospective delay.  Only the Contracting Officer may make revisions to the approved time schedule.
 
F.7
NOTICE TO PROCEED
 

(a)
After receiving and accepting any bonds or evidence of insurance, the Contracting Officer will issue the Contractor a Notice to Proceed.  The Contractor shall then prosecute the work commencing and completing performance not later than the time period established in the contract.
 

(b)
It is possible that the Contracting Officer may elect to issue the Notice to Proceed before receipt and acceptance of any bonds or evidence of insurance.  Issuance of a Notice to Proceed by the Government before receipt of the required bonds or insurance certificates or policies shall not be a waiver of the requirement to furnish these documents.
 
F.8
WORKING HOURS
 

All work shall be performed during 8:00 am– 5 pm from Monday – Saturday.  Concrete pours and gate placement shall be done on an after hours schedule as specified in the specifications in order not to interfere with sallyport traffic, except for the holidays identified below.  Other hours, if requested by the Contractor, may be approved by the Contracting Officer's Representative.  The Contractor shall give 24 hours in advance to COR who will consider any deviation from the hours identified above.  Changes in work hours will not be a cause for a price increase.   

 
(a)
The Department of State observes the following days as holidays:
 


Labor Day (September 6, 2004)



Independence Day (September 15, 2004)


Columbus Day (October 11, 2004)



All Soul’s Day (November 2, 2004)


Veterans Day (November 11, 2004)


Thanksgiving Day (November 25, 2004)



Christmas Day (December 24, 2004)

Any other day designated by Federal law, Executive Order or Presidential Proclamation.
 
When any such day falls on a Saturday, the preceding Friday is observed; when any such day falls on a Sunday, the following Monday is observed.  Observance of such days by Government personnel shall not be cause for additional period of performance or entitlement to compensation except as set forth in the contract.  If the contractor's personnel work on a holiday, no form of holiday or other premium compensation will be reimbursed either as a direct or indirect cost, unless authorized pursuant to an overtime clause elsewhere in this contract.
 
F.9
EXCUSABLE DELAYS
 

The Contractor will be allowed time, not money, for excusable delays as defined in FAR 52.249-10, Default.  Examples of such cases include:
 
(l)
acts of God or of the public enemy, 
(2)
acts of the United States Government in either its sovereign or contractual capacity, 
(3)
acts of the government of the host country in its sovereign capacity, 
(4)
acts of another contractor in the performance of a contract with the Government, 
(5)
fires, 
(6)
floods, 
(7)
epidemics, 
(8)
quarantine restrictions, 
(9)
strikes, 
(l0)
freight embargoes, 
(11)
delays in delivery of Government furnished equipment and 
(12)
unusually severe weather.  
 
In each instance, the failure to perform must be beyond the control and without the fault or negligence of the Contractor, and the failure to perform.  Furthermore, the failure: 


(1)
must be one that the Contractor could not have reasonably anticipated and taken adequate measures to protect against, 


(2)
cannot be overcome by reasonable efforts to reschedule the work, and 


(3)
directly and materially affects the date of final completion of the project.  
 
F.10
PRECONSTRUCTION CONFERENCE
 

A preconstruction conference will be held 10 days after contract award at the Facilities Management Office, American Embassy/San Salvador, Boulevard Santa Elena, Antiguo Cuscatlan to discuss the schedule, submittals, notice to proceed, mobilization and other important issues that affect construction progress.  See FAR 52.236-26, Pre-Construction Conference in Section I.  
 
F.11.  DELIVERABLES
 
The following items shall be delivered under this contract:
 
	Description
	Quantity
	Delivery Date
	Deliver To:

	H.1.2.  Bonds/Insurance
	1
	10 days after award
	CO

	H.11.1.  Safety Plan
	1
	10 days after award
	COR

	E.2.  Quality Assurance Plan
	1
	10 days after award
	COR

	F.4.  Construction Schedule
	1
	10 days after award
	COR

	H.14.1.  Submittal Register
	1
	10 days after award
	COR

	F.10.  Pre-Construction Conference
	1
	10 days after award
	COR

	H.13.2.  Biographic Data on Personnel
	1
	10 days after award
	COR

	E.2.  Quality Assurance Plan
	1
	30 days after award
	COR

	E.2.  Inspection Reports
	1
	7 days after end of weekly period
	COR
 

	G.3.  Payment Request
	1
	Last day of each month
	COR

	E.2.1.  Monthly Progress Report
	1
	Last day of each month
	COR

	F.4. (c).  Updates to Construction Schedule 
	1
	Last day of each month
	COR

	E.3.2.  Request for Substantial Completion
	1
	5 days before inspection
	COR

	H.4.4.  As-built Drawings and Warranties
	1
	After final completion but before final acceptance
	COR

	E.4.3.  Request for Final Acceptance
	1
	5 days before inspection
	COR


 
SECTION G - CONTRACT ADMINISTRATION DATA
 
G.1
AUTHORITY OF CONTRACTING OFFICER
 

All work shall be performed under the general direction of the Contracting Officer, who alone shall have the power to bind the Government and to exercise the rights, responsibilities, authorities and functions vested by the contract.  The Contracting Officer and the Procurement Executive shall have the right to designate authorized representatives to act for the Contracting Officer, such as an OBO Project Director.
 
G.2
MONITORING OF THE CONTRACTOR
 
G.2.1.
652.242-70 CONTRACTING OFFICER'S REPRESENTATIVE (COR) (AUG 1999)
 

(a)
The Contracting Officer may designate in writing one or more Government employees, by name or position title, to take action for the Contracting Officer under this contract. Each designee shall be identified as a Contracting Officer’s Representative (COR). Such designation(s) shall specify the scope and limitations of the authority so delegated; provided, that the designee shall not change the terms or conditions of the contract, unless the COR is a warranted Contracting Officer and this authority is delegated in the designation.
 
(b)
The COR for this contract is the, OBO/Mechanical Engineer.
 

G.2.2
DUTIES
 
The COR is responsible for inspection and acceptance of services. These duties include review of Contractor invoices, including the supporting documentation required by the contract. The COR may provide technical advice, substantive guidance, inspections, invoice approval, and other purposes as deemed necessary under the contract.  The COR is designated as the authority to act for the Contracting Officer in matters concerning technical clarification, random inspection of Contractor performance to ensure compliance with contract specifications and acceptance of the Contractor's performance under this contract.  The COR will coordinate all work with the Contractor during the term of this contract. The COR is not authorized to alter the contract's terms, or conditions, including the design to budget parameter.  Such changes must be authorized by the Contracting Officer in a written modification to the contract.  Reference to the project architect within documents incorporated into this contract shall be read to mean COR.
 
G.3
PAYMENT
 

G.3.1
GENERAL
 

Payments are subject to FAR 52.232-5, "Payments Under Fixed-Price Construction Contracts". 
 
G.3.2
DETAIL OF PAYMENT REQUESTS
 

Each application for payment shall cover the value of labor and materials completed and in place, including a prorated portion of overhead and profit.  The Government will make payments no more frequently than monthly, unless otherwise provided in this contract.  The Contractor shall address invoices to:
 

American Embassy/San Salvador


Chancery Building


Blvd. Santa Elena, Antiguo Cuscatlan


Attention:  GSO
 

G.3.3
PAYMENTS TO SUBCONTRACTORS
 

The Contractor shall make timely payment from the proceeds of the progress or final payment for which request is being made to subcontractors and suppliers following the Contractor's contractual arrangements with them.
 
G.3.4
EVALUATION BY THE CONTRACTING OFFICER
 

Following receipt of the Contractor's request for payment, and on the basis of an inspection of the work, the Contracting Officer shall make a determination as to the amount that is then due.  If the Contracting Officer does not approve payment of the full amount applied for, less the retainage addressed in FAR 52.232-5, the Contracting Officer shall advise the Contractor of the reasons.
 
G.3.5
ADDITIONAL WITHHOLDING
 

The Government may withhold from payments due the Contractor any amounts as may be considered necessary to cover --
 

(a)
Wages or other amounts due the Contractor's employees on this project;

 

(b)
Wages or other amounts due employees of subcontractors on this project;
 
(c)
Amounts due suppliers of materials or equipment for this project; and 
 
(d)
Any other amounts for which the Contractor may be held liable under this contract, including but not limited to the actual or prospective costs of correction of defective work and prospective liquidated damage when the Contractor has failed to make adequate progress.
 
This withholding is independent of monies retained by the Government under FAR 52.232-5, or otherwise as permitted to be retained under this contract.
 
G.3.6.
PAYMENT
 

Under the authority of 52.232-27(a) the 14 day period identified in FAR 52.232-27(a)(1)(i)(A) is hereby changed to 30 days.
 
 
SECTION H - SPECIAL CONTRACT REQUIREMENTS
 
H.1
BOND REQUIREMENTS
 
H.1.1
BONDS REQUIRED
 

The Contractor shall furnish (1) a performance and guaranty bond and a payment bond on forms provided by and from sureties acceptable to the Government, each in the amount of 20% of the contract price, or (2) comparable alternate performance security approved by the Government such as letter of credit/guaranty shown in Section J. 
H.1.2
TIME FOR SUBMISSION
 

The Contractor shall provide the bonds required by the paragraph H.1.1 above within ten (10) days after contract award.  Failure to submit (1) the required bonds or other security acceptable to the Government in a timely manner; (2) bonds from an acceptable surety; or (3) bonds in the required amount, may result in rescinding or termination of the contract by the Government.  If the contract is terminated, the contractor will be liable for those costs as described in FAR 52.249-10, "Default (Fixed-Price Construction).
H.1.3
COVERAGE
 

The bonds or alternate performance security shall guarantee the Contractor's execution and completion of the work within the contract time and the correction of any defects after completion as required by this contract, the payment of all wages and other amounts payable by the Contractor under its subcontracts or for labor and materials, and the satisfaction or removal of any liens or encumbrances placed on the work.
 
H.1.4
DURATION OF COVERAGE
 

The required performance and payment securities shall remain in effect in the full amount required until final acceptance of the project by the Government.  Upon final acceptance, the penal sum of the performance security only shall be reduced to 10% of the contract price.  The performance security shall remain in effect for one year after the date of final completion and acceptance, and the Contractor shall pay any premium required for the entire period of coverage.  The requirement for payment security terminates at final acceptance.
 
H.1.5
FAR 52.228-2  ADDITIONAL BOND SECURITY (OCT 1997)
 

The Contractor shall promptly furnish additional security required to protect the Government and persons supplying labor or materials under this contract if --
 


(a)
Any surety upon any bond, or issuing financial institution for other security, furnished with this contract becomes unacceptable to the Government;
 

(b)
Any surety fails to furnish reports on its financial condition as required by the Government; or
 

(c)
The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of the Contracting Officer; or
 

(d)
An irrevocable letter of credit (ILC) used as security will expire before the end of the period of required security.  If the contractor does not furnish an acceptable extension or replacement ILC, or other acceptable substitute, at least 30 days before an ILC’s scheduled expiration, the Contracting Officer has the right to immediately draw on the ILC.
 
H.2
INSURANCE
 
H.2.1
AMOUNT OF INSURANCE
 

The Contractor is required by FAR 52.228-5 to provide whatever insurance is legally necessary.  The Contractor, shall, at its own expense, provide and maintain during the entire performance period the following insurance amounts:
 
General Liability (includes premises/operations, collapse hazard, products, completed operations, contractual, independent contractors, broad form property damage, personal injury)
 
1.
Bodily Injury on or off the site stated in US Dollars:






Per Occurrence
  $100,000.00       

Cumulative

  $200,000.00
 
2.
Property Damage on or off the site in US Dollars:


Per Occurrence 
  $100,000.00
Cumulative

  $200,000.00
 

The foregoing types and amounts of insurance are the minimums required.  The Contractor shall obtain any other types of insurance required by local law or that are ordinarily or customarily obtained in the location of the work.  The limit of such insurance shall be as provided by law or sufficient to meet normal and customary claims.
 

The Contractor agrees that the Government shall not be responsible for personal injuries or for damages to any property of the Contractor, its officers, agents, servants, and employees, or any other person, arising from and incident to the Contractor's performance of this contract.  The Contractor shall hold harmless and indemnify the Government from any and all claims arising therefrom, except in the instance of gross negligence on the part of the Government.
 

The Contractor shall obtain adequate insurance for damage to, or theft of, materials and equipment in insurance coverage for loose transit to the site or in storage on or off the site.
 

H.2.2
GOVERNMENT AS ADDITIONAL INSURED
 

The general liability policy required of the Contractor shall name "the United States of America, acting by and through the Department of State", as an additional insured with respect to operations performed under this contract.
 
H.2.3
INSURANCE-RELATED DISPUTES
 


Failure to agree to any adjustment contemplated under this contract regarding insurance shall be a dispute within the meaning of the clause in Section I, 52.233-1, Alternate I, "Disputes". Nothing in this clause shall excuse the Contractor from proceeding with the work.
 
H.2.4
TIME FOR SUBMISSION OF EVIDENCE OF INSURANCE
 

The Contractor shall provide evidence of the insurance required under this contract within ten (10) days after contract award.  Failure to timely submit this evidence, in a form acceptable to the Contracting Officer, may result in rescinding or termination of the contract by the Government.
 
H.3
DEFINITIONS
 

In addition to the definitions provided in Section I, FAR 52.202-1 and DOSAR 652.202-70, the following definitions shall apply when used in connection with this contract:
 

(a)
Contract Drawings or Drawings, where indicated by the context, means those drawings specifically listed in the construction contract or as later incorporated into the contract by contract modification.
 

(b)
Day means a calendar day unless otherwise specifically indicated.
 

(c)
Host Country means the country in which the project is located.
 

(d)
Material means all materials, fixtures and other articles incorporated in , or which are intended to remain with, the project.
 

(e)
Notice to Proceed means a written notice to the Contractor from the Contracting Officer authorizing the Contractor to proceed with the work under the contract as of a date set forth in the Notice.
 

(f)
Other Submittals includes progress schedules, shop drawings, testing and inspection reports, and other information required by the contract to be submitted by the Contractor for information or approval by the Government.
 

(g)
Project Data includes standard drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data, and similar materials furnished by the Contractor to explain in detail specific portions of the work required by the contract.
 

(h)
Samples are physical examples which illustrate materials, equipment or workmanship and establish standards by which the work will be judged.
 

(i)
Schedule of Defects means the list of items, prepared in connection with substantial completion of the work or early occupancy or utilization of a portion thereof, which the Contracting Officer has designated as remaining to be performed, completed or corrected before the work will be accepted by the Government.
 

(j)
Separate Contractor means a contractor, other than the Contractor or any of its subcontractors, to whom the Government has awarded a contact for construction of a portion of the project.
 

(k)
Work means any and all permanent construction which is intended to be incorporated into the finished project and required to be performed or otherwise provided by the Contractor under this contract, unless otherwise indicated by the context.
 
H.4
OWNERSHIP AND USE OF DOCUMENTS
 

H.4.1
OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND MODELS
 

(a)
OWNERSHIP.  All specifications, drawings, and copies thereof, and models, are the property of the Government.
 

(b)
USE AND RETURN.  The contractor shall not use or allow others to use the documents described in (a) above are not to be used by other than the Contractor on other work.  The Contractor shall return or account for the signed contractor set and additional copies provided to or made by the Contractor upon final completion of the work.
 
H.4.2
SUPPLEMENTAL DOCUMENTS
 

The Contracting Officer shall furnish from time to time such detailed drawings and other information as is considered necessary, in the opinion of the Contracting Officer, to interpret, clarify, supplement, or correct inconsistencies, errors or omissions in the Contract documents, or to describe minor changes in the work not involving an increase in the contract price or extension of the contract time.  The Contractor shall comply with the requirements of the supplemental documents, and unless the Contractor makes objection within 20 days, their issuance shall not provide for any claim for an increase in the Contract price or an extension of contract time.
 
H.4.3
RECORD DOCUMENTS
 
The Contractor shall maintain at the project site:
·  
·         a current marked set of Contract drawings and specifications indicating all interpretations and clarifications, contract modifications, change orders, or any other departure from the contract requirements approved by the Contracting Officer; and

 
·         a complete set of record shop drawings, product data, samples and other submittals as approved by the Contracting Officer.  

 

H.4.4
"AS-BUILT" DOCUMENTS
 

After final completion of the work, but before final acceptance, the Contractor shall provide:
 
·         complete set of "as-built" drawings, based on the record set of drawings, marked to show the details of construction as actually accomplished; and 

 
·         record shop drawings and other submittals, in the number and form as required by the specifications. 

 
H.5
GOVERNING LAW
 

The laws of the United States shall govern the contract and its interpretation.
 
H.6
LANGUAGE PROFICIENCY
 

The manager assigned by the contractor to superintend the work on-site, as required by Section I, 52.236-6, "Superintendence by the Contractor", shall be fluent in written and spoken English.
 
H.7
LAWS AND REGULATIONS
 
H.7.1
COMPLIANCE REQUIRED
 


The Contractor shall, without additional expense to the Government, be responsible for complying with all laws, codes, ordinances, and regulations applicable to the performance of the work, including those of the host country, and with the lawful orders of any governmental authority having jurisdiction.  Host country authorities may not enter the construction site without the permission of the Contracting Officer.  Unless otherwise directed by the Contracting Officer, the Contractor shall comply with the more stringent of the requirements of such laws, regulations and orders and of the contract.  In the event of a conflict between the contract and such laws, regulations and orders, the Contractor shall promptly advise the Contracting Officer of the conflict and of the Contractor's proposed course of action for resolution by the Contracting Officer.  
 

H.7.2
LABOR, HEALTH AND SAFETY LAWS AND CUSTOMS
 

The Contractor shall comply with all local labor laws, regulations, customs and practices pertaining to labor, safety, and similar matters, to the extent that such compliance is not inconsistent with the requirements of this contract.
 
H.7.3
SUBCONTRACTORS
 

The Contractor shall give written assurance to the Contracting Officer that all subcontractors and others performing work on or for the project have obtained all requisite licenses and permits.
 
H.7.4
EVIDENCE OF COMPLIANCE
 

The Contractor shall submit proper documentation and evidence satisfactory to the Contracting Officer demonstrating compliance with this clause when directed by the Contracting Officer.
 
H.8
RESPONSIBILITY OF CONTRACTOR
 
H.8.1
DAMAGE TO PERSONS OR PROPERTY
 

The Contractor shall be responsible for all damages to persons or property that occur as a result of the Contractor's fault or negligence, and shall take proper safety and health precautions to protect the work, the workers, the public, and the property of others.
 
H.8.2
RESPONSIBILITY FOR WORK PERFORMED
 


The Contractor shall be responsible for all materials delivered and work performed until final completion and acceptance of the entire work, except for any completed unit of work which may have been accepted in writing under the contract.
 
H.9
CONSTRUCTION OPERATIONS
 

H.9.1
OPERATIONS AND STORAGE AREAS
 

(a)
CONFINEMENT TO AUTHORIZED AREAS.  The Contractor shall confine all operations (including storage of materials) on Government premises to areas authorized or approved by the Contracting Officer.
 


(b)
VEHICULAR ACCESS.  The Contractor shall, and in accordance with any regulations prescribed by the Contracting Officer, use only established site entrances and roadways.
 
H.9.2
USE OF PREMISES
 

(a)
Occupied Premises.  If the premises are occupied, the Contractor, its subcontractors, and their employees shall comply with the regulations promulgated by the Government governing access to, operation of, and conduct while in or on the premises and shall perform the work required under this contract in such a manner as not to unreasonably interrupt or interfere with the conduct of Government business.
 

(b)
Requests from occupants.  The Contractor shall refer any request from occupants of existing buildings to change the sequence of work to the Contracting Officer for determination.
 

(c)
Access limited.  The Contractor, its subcontractors and their employees shall not have access to or be admitted into any building or portion of the site outside the areas designated in this contract except with the permission of the Contracting Officer.
 
H.10
TEMPORARY FACILITIES AND SERVICES
 

The Contractor may erect temporary buildings (such as, storage sheds, shops, offices) and utilities only with the approval of the Contracting Officer.  The cost of these temporary buildings is included in the contract fixed price. The temporary buildings and utilities shall remain the property of the Contractor and shall be removed by the Contractor at its expense upon completion of the work.  With the written consent of the Contracting Officer, the buildings and utilities may be abandoned and need not be removed.
 
H.11
SAFETY
H.11.1
DOSAR 652.236-70
ACCIDENT PREVENTION (APR 2004)


(a)  General.  The contractor shall provide and maintain work environments and procedures which will safeguard the public and Government personnel, property, materials, supplies, and equipment exposed to contractor operations and activities; avoid interruptions of Government operations and delays in project completion dates; and, control costs in the performance of this contract.  For these purposes, the contractor shall:


(1)  Provide appropriate safety barricades, signs and signal lights;


(2)  Comply with the standards issued by any local government authority having jurisdiction over occupational health and safety issues; and,


(3)  Ensure that any additional measures the contracting officer determines to be reasonably necessary for this purpose are taken.


(4)  For overseas construction projects, the contracting officer shall specify in writing additional requirements regarding safety if the work involves:


(i)  Scaffolding;


(ii)  Work at heights above two (2) meters;


(iii)  Trenching or other excavation greater than one (1) meter in depth;


(iv)  Earth moving equipment;


(v)  Temporary wiring, use of portable electric tools, or other recognized electrical hazards.  Temporary wiring and portable electric tools require the use of a ground fault circuit interrupter (GFCI) in the affected circuits; other electrical hazards may also require the use of a GFCI;

 
(vi)  Work in confined spaces (limited exits, potential for oxygen less that 19.5 percent or combustible atmosphere, potential for solid or liquid engulfment, or other hazards considered to be immediately dangerous to life or health such as water tanks, transformer vaults, sewers, cisterns, etc.);


(vii)  Hazardous materials - a material with a physical or health hazard including but not limited to, flammable, explosive, corrosive, toxic, reactive or unstable, or any operations which creates any kind of contamination inside an occupied building such as dust from demolition activities, paints, solvents, etc.; or


(viii)  Hazardous noise levels.


(b)  Records.  The contractor shall maintain an accurate record of exposure data on all accidents incident to work performed under this contract resulting in death, traumatic injury, occupational disease, or damage to or theft of property, materials, supplies, or equipment.  The contractor shall report this data in the manner prescribed by the contracting officer.


(c)  Subcontracts.  The contractor shall be responsible for its subcontractors’ compliance with this clause.


(d)  Written program.  Before commencing work, the contractor shall:


(1)  Submit a written plan to the contracting officer for implementing this clause.  The plan shall include specific management or technical procedures for effectively controlling hazards associated with the project; and,


(2)  Meet with the contracting officer to discuss and develop a mutual understanding relative to administration of the overall safety program.


(e)  Notification.  The contracting officer shall notify the contractor of any non-compliance with these requirements and the corrective actions required.  This notice, when delivered to the contractor or the contractor’s representative on site, shall be deemed sufficient notice of the non-compliance and corrective action required.  After receiving the notice, the contractor shall immediately take corrective action.  If the contractor fails or refuses to promptly take corrective action, the contracting officer may issue an order suspending all or part of the work until satisfactory corrective action has been taken.  The contractor shall not be entitled to any equitable adjustment of the contract price or extension of the performance schedule on any suspension of work order issued under this clause.

(End of clause)

 
H.12
SUBCONTRACTORS AND SUPPLIERS
 
H.12.1
CLAIMS AND ENCUMBRANCES
 

The Contractor shall satisfy as due all lawful claims of any persons or entities employed by the Contractor, including subcontractors, material men and laborers, for all labor performed and materials furnished under this contract, including the applicable warranty or correction period, unless the Government shall be directly liable by contract.  The Contractor shall not at any time permit any lien, attachment, or other encumbrance to be entered against or to remain on the building(s), or the premises, whether public or private, or any portion thereof, as a result of nonperformance of any part of this contract.
 

H.12.2
APPROVAL OF SUBCONTRACTORS
 

(a)
REVIEW AND APPROVAL.  The Government reserves the right to review proposed subcontractors for a period of five (5) days before providing notice of approval or rejection of any or all subcontractors.
 

(b)
REJECTION OF SUBCONTRACTORS.  The Government reserves the right to reject any or all subcontractors proposed if their participation in the project, as determined by the Contracting Officer, may cause damage to the national security interests of the United States.  The Contractor agrees to promptly replace any subcontractor rejected by the Government under this clause.
 
H.13
CONSTRUCTION PERSONNEL
 
H.13.1
REMOVAL OF PERSONNEL
 

The Contractor shall maintain discipline at the site and at all times take all reasonable precautions to prevent any unlawful, riotous, or disorderly conduct by or among those at the site.  The contractor shall ensure the preservation of peace and protection of persons and property in the neighborhood of the project. The Contracting Officer may require, in writing, that the Contractor remove from the work any employee that the Contracting Officer deems incompetent, careless, insubordinate or otherwise objectionable, or whose continued employment on the project is deemed by the Contracting Officer to be contrary to the Government's interests.
 

H.13.2
CONSTRUCTION PERSONNEL SECURITY
 

After award of the contract, the Contractor shall have ten days to submit to the Contracting Officer a list of workers and supervisors assigned to this project (Biographic Data on Personnel) for the Government to conduct all necessary security checks.  It is anticipated that security checks will take fifteen calendar days   to perform.  For each individual the list shall include:
 
Full Name

Place and Date of Birth
Current Address
Identification number

Mother Full Name

Father Full Name

Failure to provide any of the above information may be considered grounds for rejection and/or resubmittal of the application.  Once the Government has completed the security screening and approved the applicants, the Government will provide a badge to the individual for access to the site. The Government may revoke this badge at any time due to the falsification of data, or misconduct on site.
 
H.14
MATERIALS AND EQUIPMENT
 
H.14.1
SELECTION AND APPROVAL OF MATERIALS
 

(a)
STANDARD TO QUALITY.  All materials and equipment incorporated into the work shall be new and for the purpose intended, unless otherwise specified.  All workmanship shall be of good quality and performed in a skillful manner that will withstand inspection.
 

(b)
SELECTION BY CONTRACTOR.  Where the contract permits the Contractor to select products, materials or equipment to be incorporated in the work, or where specific approval is otherwise required by the contract, the Contractor shall furnish a Submittal Register to the Contracting Officer, for approval.  The Submittal Register shall include the names of the manufacturer, model number, and source of procurement of each such product, material or equipment, together with other pertinent information concerning the nature, appearance, dimensions, performance, capacity, and rating.  To ensure a timely review the Contractor shall provide a submittal register ten days after contract award showing when shop drawings, samples, or submittals shall be made.  When directed to do so, the Contractor shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid. Installation or use of any products, materials or equipment without the required approval shall be at the risk of subsequent rejection.
 
H.14.2
CUSTODY OF MATERIALS
 


The Contractor shall be responsible for the custody of all materials received for incorporation into the project, including Government furnished materials, upon delivery to the Contractor or to any person for whom it is responsible, including subcontractors. The Contractor shall deliver all such items to the site as soon as practicable.  If required by the Contracting Officer, the Contractor shall clearly mark in a manner directed by the Contracting Officer all items of which the Contractor has custody but which have not been delivered or secured at the site, clearly indicating the use of such items for the U.S. Government project.
 
H.14.3
BASIS OF CONTRACT PRICE
 

The contract price is based on the use of the materials, products and equipment specified in the contract, except for substitutions or "Or-Equal" items proposed by the Contractor which have been specifically approved by the Government at the time of execution of the contract.  Any substitution approved by the Government after execution of the contract shall be subject to an appropriate adjustment of the contract price.
 
H.14.4
SUBSTITUTIONS
 

(a)
PRIOR APPROVAL REQUIRED.  The Contractor must receive approval in writing from the Contracting Officer before substitutions (1) proposed by the Contractor but not yet approved at the time of execution of the contract, or (2) proposed by the Contractor after execution of the contract may be used in the project.  Sufficient information to permit evaluation by the Government must be accompany any substitution request including but not limited to the reasons for the proposed substitution and data concerning the design, appearance, performance, composition, and relative cost of the proposed substitute.  The Contractor shall make requests for substitutions in a timely manner to permit adequate evaluation by the Government.  If, in the Contracting Officer's opinion, the use of such substitute items is not in the best interests of the Government, the Contractor must obtain the items originally specified with no adjustment in the contract price or completion date.
 

(b)
APPROVAL THROUGH SHOP DRAWINGS.  The Contractor may propose substitutions of materials in the submittal of shop drawings, provided such substitution is specifically requested in writing in the transmittal of the shop drawings to the Contracting Officer.  Such substitution requests must be made in a timely manner and supported by the required information.
 

(c)
FINAL APPROVAL ON DELIVERY.  Acceptance or approval of proposed substitutions under the contract are conditioned upon approval of items delivered at the site or approval by sample. Approval by sample shall not limit the Government's right to reject material after delivery to the site if the material does not conform to the approved sample in all material respects.
H.14.5
"OR-EQUAL CLAUSE"
 

References in the Specifications/Statement of Work to materials, products or equipment by trade name, make, or catalog number, or to specific processes, shall be regarded as establishing a standard of quality and shall not be construed as limiting competition.  The Contractor may propose for approval or rejection by the Contracting Officer the substitution of any material, product, equipment or process that the Contractor believes to be equal to or better than that named in the Specifications/Statement of Work, unless otherwise specifically provided in this contract.
 
H.14.6
USE AND TESTING OF SAMPLES 
 
(“Samples” include materials and equipment.)
 

(a)
USE.  The Contractor shall send approved samples not destroyed in testing to the Contracting Officer.  Those which are in good condition will be marked for identification and may be used in the work.  Materials and equipment incorporated in the work shall match the approved samples within any specified tolerances.  Other samples not destroyed in testing or not approved will be returned to the Contractor at its expense if so requested.
 

(b)
FAILURE OF SAMPLES.  If a sample fails to pass the specified tests described in this contract, any further samples of the same brand or make of that material or equipment may not be considered for use in performance under this contract.

(c)
TAKING AND TESTING OF SAMPLES.  Samples delivered on the site or in place may be taken by the Contracting Officer for additional testing by the Government outside of those required by the Contract documents.  Samples failing to meet contract requirements will automatically void previous approvals of the items tested.  The Contractor shall replace such materials or equipment found not to have met contract requirements, unless the Contracting Officer determines it to be in the Government's interest to accept the non-conforming materials or equipment with an appropriate adjustment of the Contract price as determined by the Contracting Officer.
 

(d)
COST OF ADDITIONAL TESTING BY THE GOVERNMENT.  When additional tests of samples are performed, only one test of each sample proposed for use will be made at the expense of the Government.  Samples which do not meet contract requirements will be rejected.  Further testing of additional samples, if required, will be made at the expense of the Contractor.
 
H.15
IMPORTED MATERIALS, EQUIPMENT, AND PERSONNEL
 

H.15.1
SHIPMENT AND CUSTOMS CLEARANCE
 

(a)
Costs to be borne by Contractor.  The Contractor is responsible for paying all charges incurred in obtaining materials that must be imported for the project and in transporting the materials from their place or origin to the construction site.  Moving costs shall include, but not necessarily be limited to, packing, handling, cartage, overland freight, ocean freight, transshipment, port, unloading, customs clearance and duties (other than customs duties specified below), unpacking, storage, and all other charges including administrative costs in connection with obtaining and transporting the materials from their source to the project site.
 

(b)
Duty-free clearance.  The Contractor shall not be responsible for customs duties for which the Government has been able to obtain a customs waiver.  The Contractor shall follow the instructions of the Contracting Officer as to the manner of labeling the shipping containers or otherwise processing shipments of imported materials in order to obtain, or continue to receive, duty free clearance through customs.  The Contractor shall be responsible for the payment of customs duties, if any, which 


(1)   are imposed on items which are not labeled and processed in accordance with the Contracting Officer's instructions, 


(2)   are imposed on the Contractor's tools, construction equipment and machinery imported for use on the project, or 


(3)   are otherwise ineligible for duty-free entry.   The Contractor is responsible for customs duties where the Contractor has failed to give adequate and timely notice to the Contracting Officer of importation on containers or materials which may be eligible for a customs waiver.  The Contracting Officer will provide instructions concerning time periods for notification of importation by the Contractor.
 

(c)
Customs Clearance.  The Government will be responsible for obtaining customs clearances, and for obtaining exemption certificates or paying customs duties not waived, for imported products, materials and equipment which are labeled and processed in accordance with the Contracting Officer's instructions.  The Government shall not be responsible for obtaining customs clearance for the Contractor's tools, construction equipment or machinery, nor for obtaining visas, entry or work permits for the Contractor's personnel.
H.15.2
SURPLUS MATERIALS
 

Unless otherwise specified, any surplus materials, fixtures, articles or equipment remaining at the completion of the project shall become the property of the Contractor, except those items furnished by the Government, whose cost is not included in the contract price.
 
H.16
SPECIAL WARRANTIES
 

H.16.1
SPECIAL WARRANTY OBLIGATIONS
 

Any special warranties that may be required under the contract shall be subject to the stipulations set forth in 52.246-21, "Warranty of Construction", as long as they do not conflict with the special warranty.
 
H.16.2
WARRANTY INFORMATION
 

The Contractor shall obtain and furnish to the Government all information required in order to make any subcontractor's, manufacturers, or supplier's guarantee or warranty legally binding and effective.  The Contractor shall submit both the information and the guarantee or warranty to the Government in sufficient time to permit the Government to meet any time limit specified in the guarantee or warranty, but not later than completion and acceptance of all work under this contract.
 
H.17
EQUITABLE ADJUSTMENTS
H.17.1
BASIS FOR EQUITABLE ADJUSTMENTS
 
Any circumstance for which the contract provides an equitable adjustment that causes a change within the meaning of paragraph (a) of the "Changes" clause shall be treated as a change under that clause.  The Contractor shall give the Contracting Officer written notice (within 20 days) stating:


          (a)    the date, circumstances, and applicable contract clause authorizing an equitable

adjustment and

(b)    that the Contractor regards the event as a changed condition for which an equitable adjustment is allowed under the contract.
 
H.17.2
DIFFERING SITE CONDITION NOTICE
 

The Contractor shall provide written notice of a differing site condition within 10  days of occurrence following FAR 52.236-2, Differing Site Conditions.
 

H.17.3
DOCUMENTATION OF PROPOSALS FOR EQUITABLE ADJUSTMENTS
 

(a)
ITEMIZATION OF PROPOSALS AND REQUESTS.  The Contractor shall submit any request for equitable adjustment in the contract price, including any change proposal submitted in accordance with the "Changes" clause, in the form of a lump sum proposal supported with an itemized breakdown of all increases and decreases in the contract price in the detail required by the Contracting Officer,  The request shall include all costs and delays related to or arising out of the change or event giving rise to the proposed adjustment, including any delay damages and additional overhead costs.
 

(b)
PROPOSED TIME ADJUSTMENTS.  The Contractor shall submit a proposed time extension (if applicable) with any request for an equitable adjustment or change proposal.  The request shall include sufficient information to demonstrate whether and to what extent the change will delay the completion of the contract.  
 

(c)
RELEASE BY CONTRACTOR.  The price and time adjustment made in any contract modification issued as a result of a change proposal or request for an equitable adjustment shall be considered to account for all items affected by the change or other circumstances giving rise to an equitable adjustment.  Upon issuance of such contract modification, the Government shall be released from any and all liability under this contract for further equitable adjustments attributable to the facts and circumstances giving rise to the change proposal or request for equitable adjustment.
 
H.18
NONCOMPLIANCE WITH CONTRACT REQUIREMENTS
 

If the Contractor, after receiving written notice from the Contracting Officer of noncompliance with any requirement of this contract, fails to initiate promptly appropriate action(s) to bring performance/work into compliance with a contract requirement within a reasonable period of time, the Contracting Officer shall have the right to order the Contractor to suspend any or all work under the contract.  This order shall be in force until the Contractor has complied or has initiated such action as may be appropriate to comply within a reasonable period of time.  The Contractor will not be entitled to any extension of contract time or payment for any costs incurred as a result of being ordered to suspend work for such a cause.
 
H.19
ZONING APPROVALS AND BUILDING PERMITS
 
The Government is responsible for:


        obtaining proper zoning or other land use control approval for the project,


        obtaining the approval of the Contracting Drawings and Specifications, 


        paying fees due, and


        obtaining and paying for the initial building permits.
 

SECTION I - CONTRACT CLAUSES
 
I.1
FAR 52.252‑2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)
 

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may be accessed electronically at:
http://www.arnet.gov/far   or,   http://farsite.hill.af.mil/search.htm
 
These addresses are subject to change.  If the Federal Acquisition Regulation (FAR) is not available at the locations indicated above, use the Dept. of State Acquisition Website at http://www.statebuy.gov/home.htm to see the links to the FAR.   You may also use an Internet “search engine” (such as, Yahoo, Excite, Alta Vista, etc.) to obtain the latest location of the most current FAR.
 
FEDERAL ACQUISITION REGULATION (48 CFR Ch. 1)
 
	52.202-1
	DEFINITIONS
ALTERNATE I
	DEC 2001
MAY 2001

	52.203-3
	GRATUITIES
	APR 1984

	52.203-5
	COVENANT AGAINST CONTINGENT FEES
	APR 1984

	52.203-7
	ANTI-KICKBACK PROCEDURES
	JUL 1995

	52.203-8
	CANCELLATION, RECISSION AND RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER ACTIVITY
	JAN 1997

	52.203-10
	PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY
	JAN 1997

	52.203-12
	LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS
	JUN 2003

	52.204-4
	PRINTING/COPYING DOUBLE-SIDED ON RECYCLED PAPER
	AUG 2000

	52.209-6
	PROTECTING THE GOVERNMENT’S INTEREST WHEN SUBCONTRACTING WITH CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT
	JUL 1995

	52.215-2
	AUDIT AND RECORDS – NEGOTIATION
	JUN 1999

	52.215-8
	ORDER OF PRECEDENCE – UNIFORM CONTRACT FORMAT
	OCT 1997

	52.215-21
	REQUIREMENTS FOR COST OR PRICING DATA OR PRICING DATA OR INFORMATION OTHER THAN COST OR PRICING DATA – MODIFICATIONS
	OCT 1997

	52.216-7
	ALLOWABLE COST AND PAYMENT
ALTERNATE I
	FEB 2002
FEB 1997

	52.222-1
	NOTICE TO THE GOVERNMENT OF LABOR DISPUTES
	FEB 1997

	52.222-19
	CHILD LABOR – COOPERATION WITH AUTHORITIES AND REMEDIES
	JAN 2004

	52.225-13
	RESTRICTIONS ON CERTAIN FOREIGN PURCHASES
	DEC 2003

	52.225-14
	INCONSISTENCY BETWEEN ENGLISH VERSION AND TRANSLATION OF CONTRACT
	FEB 2000

	52.228-2
	ADDITIONAL BOND SECURITY
	OCT 1997

	52.228-4
	WORKERS’ COMPENSATION AND WAR-HAZARD INSURANCE OVERSEAS
	APR 1984

	52.228-5
	INSURANCE – WORK ON A GOVERNMENT INSTALLATION
	JAN 1997

	52.228-11
	PLEDGES OF ASSETS
	FEB 1992

	52.228-13
	ALTERNATIVE PAYMENT PROTECTION
	JUL 2000

	52.228-14
	IRREVOCABLE LETTER OF CREDIT
	DEC 1999

	52.229-6
	TAXES – FOREIGN FIXED-PRICE CONTRACTS
	JUN 2003

	52.232-5
	PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS
	SEP 2002

	52.232-17
	INTEREST
	JUN 1996

	52.232-18
	AVAILABILITY OF FUNDS
	APR 1984

	52.232-24
	PROHIBITION OF ASSIGNMENT OF CLAIMS
	JAN 1986

	52.232-27
	PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS
	OCT 2003

	52.232-34
	PAYMENT BY ELECTRONIC FUNDS TRANSFER – OTHER THAN CENTRAL CONTRACTOR REGISTRATION
	MAY 1999

	52.233-1
	DISPUTES
ALTERNATE I
	JUL 2002
DEC 1991

	52.233-3
	PROTEST AFTER AWARD
	AUG 1996

	52.236-2
	DIFFERING SITE CONDITIONS
	APR 1984

	52.236-3
	SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK
	APR 1984

	52.236-5
	MATERIAL AND WORKMANSHIP
	APR 1984

	52.236-6
	SUPERINTENDENCE BY THE CONTRACTOR
	APR 1984

	52.236-7
	PERMITS AND RESPONSIBILITIES
	NOV 1991

	52.236-8
	OTHER CONTRACTS
	APR 1984

	52.236-9
	PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS
	APR 1984

	52.236-10
	OPERATIONS AND STORAGE AREAS
	APR 1984

	52.236-11
	USE AND POSSESSION PRIOR TO COMPLETION
	APR 1984

	52.236-12
	CLEANING UP
	APR 1984

	52.236-14
	AVAILABILITY AND USE OF UTILITY SERVICES
	APR 1984

	52.236-15
	SCHEDULES FOR CONSTRUCTION CONTRACTS
	APR 1984

	52.236-21
	SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION
	FEB 1997

	52.236-26
	PRECONSTRUCTION CONFERENCE
	FEB 1995

	52.242-3
	PENALTIES FOR UNALLOWABLE COSTS
	OCT 1995

	52.242-13
	BANKRUPTCY
	JUL 1995

	52.243-4
	CHANGES
	AUG 1987

	52.243-5
	CHANGES AND CHANGED CONDITIONS
	APR 1984

	52.245-4
	GOVERNMENT-FURNISHED PROPERTY (SHORT FORM)
	JUN 2003

	52.246-21
	WARRANTY OF CONSTRUCTION
	MAR 1994

	52.248-3
	VALUE ENGINEERING – CONSTRUCTION
	FEB 2000

	52.249-2
	TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE)
ALTERNATE I
	MAY 2004
 
APR 1984

	52.249-10
	DEFAULT (FIXED-PRICE CONSTRUCTION)
	APR 1984


 
 

	52.247-63
	PREFERENCE FOR U.S.-FLAG CARRIERS
	JUN 2003

	52.247-64
	PREFERENCE FOR PRIVATELY OWNED U.S.-FLAG COMMERCIAL VESSELS
	APR 2003


 

THE FOLLOWING CLAUSES ARE SET FORTH IN FULL TEXT:
 
I.2.
52.244-6  SUBCONTRACTS FOR COMMERCIAL ITEMS (APRIL 2003) 
 
(a)
DEFINITIONS.  As used in this clause -- 
 
"Commercial item" has the meaning contained in the clause at 52.202-1, Definitions. 
 
"Subcontract" includes a transfer of commercial items between divisions, subsidiaries, or affiliates of the Contractor or subcontractor at any tier. 
 
(b)
To the maximum extent practicable, the Contractor shall incorporate, and require its subcontractors at all tiers to incorporate, commercial items or nondevelopmental items as components of items to be supplied under this contract. 
 
(c)(1) 
The Contractor shall insert the following clauses in subcontracts for commercial items: 


(i)
52.219-8, Utilization of Small Business Concerns (OCT 2000) (15 U.S.C. 637(d)(2) and (3)), in all subcontracts that offer further subcontracting opportunities.  If the subcontract (except subcontracts to small business concerns) exceeds $500,000 ($1,000,000 for construction of any public facility), the subcontractor must include 52.219-8 in lower tier subcontracts that offer subcontracting opportunities. 




(ii) 
52.222-26, Equal Opportunity (APR 2002) (E.O. 11246). 




(iii) 
52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans (DEC 2001)(38 U.S.C. 4212(a)).




(iv) 
52.222-36, Affirmative Action for Workers with Disabilities (June 1998) (29 U.S.C. 793). 




(v) 
 52-247-64. Preference for Privately Owned U.S.- Flag Commercial Vessels (APR 2003) (46 U.S.C. Appx 1241and 10 U.S.C. 2631) (flow down required in accordance with paragraph (d) of FAR clause 52.247-64).



(2)
While not required, the Contractor may flow down to subcontracts for commercial items a minimal number of additional clauses necessary to satisfy its contractual obligations.
 
(d) 
The Contractor shall include the terms of this clause, including this paragraph (d), in subcontracts awarded under this contract.
 
I.3
RESERVED
 

I.4
652.243-70  NOTICES (AUG 1999)
 
Any notice or request relating to this contract given by either party to the other shall be in writing.  Said notice or request shall be mailed or delivered by hand to the other party at the address provided in the schedule of the contract.  The contracting officer must make all modifications to the contract in writing.
 
I.5
652.242-73  
AUTHORIZATION AND PERFORMANCE (AUG 1999)

 
(a)
The contractor warrants the following:


(1)
That is has obtained authorization to operate and do business in the country or countries in which this contract will be performed;


(2)
That is has obtained all necessary licenses and permits required to perform this contract; and,


(3)
That it shall comply fully with all laws, decrees, labor standards, and regulations of said country or countries during the performance of this contract.
 
(b)
If the party actually performing the work will be a subcontractor or joint venture partner, then such subcontractor or joint venture partner agrees to the requirements of paragraph (a) of this clause.
 
I.6
RESERVED
 
I.7
THE FOLLOWING CLAUSE IS APPLICABLE IF CHECKED
 
(  ) 
652.229-70
EXCISE TAX EXEMPTION STATEMENT FOR CONTRACTORS WITHIN THE UNITED STATES (JULY 1988)
 

This is to certify that the item(s) covered by this contract is/are for export solely for the use of the U.S. Foreign Service Post identified in the contract schedule.



The Contractor shall use a photocopy of this contract as evidence of intent to export.  Final proof of exportation may be obtained from the agent handling the shipment.  Such proof shall be accepted in lieu of payment of excise tax.
 
I.8.
52.228-15  PERFORMANCE AND PAYMENT BONDS - CONSTRUCTION (JUL 2000)
 

(a)
DEFINITIONS.  As used in this clause--
 
“Original contract price” means the award price of the contract; or, for requirements contracts, the price payable for the estimated quantity; or, for indefinite-delivery type contracts, the price payable for the specified minimum quantity.  Original contract price does not include the price of any options, except those options exercised at the time of contract award.
 

(b)
AMOUNT OF REQUIRED BONDS.  Unless the resulting contract price is $100,000 or less, the successful offeror shall be required to furnish performance and payment bonds to the Contracting Officer as follows:
 


(l)
PERFORMANCE BONDS (STANDARD FORM 25).  The penal amount of performance bonds at the time of contract award shall be 20 percent of the original contract price.
 


(2)
PAYMENT BONDS (STANDARD FORM 25A)  The penal amount of payment bonds shall be 20 percent of the original contract price.
 


(3)
ADDITIONAL BOND PROTECTION. (i) The Government may require additional performance and payment bond protection if the contract price is increased.  The increase in protection generally will equal 20 percent of the increased in contract price.



(ii)
The Government may secure the additional protection by directing the Contractor to increase the penal amount of the existing bond or to obtain an additional bond.
 

(c)
FURNISHING EXECUTED BONDS.  The Contractor shall furnish all executed bonds, including any necessary reinsurance agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision of the solicitation, or otherwise specified by the Contracting Officer, in any event, before starting work.
 

(d)
SURETY OR OTHER SECURITY FOR BONDS.  The bonds shall be in the form of firm commitment, supported by corporate sureties who are found to be responsible by the Contracting Officer.
 

(e)
NOTICE OF SUBCONTRACTOR WAIVER OF PROTECTION (40 U.S.C. 270B(C).  Any waiver of the right to sue on the payment bond is void unless it is in writing, signed by the person whose right is waived, and executed after such person has furnished labor or material for use in the performance of the contract.
 
I.9
652.225-71  SECTION 8(A) OF THE EXPORT ADMINISTRATION ACTS OF 1979, AS AMENDED (AUG 1999)

 
(a)
Section 8(a) of the U.S. Export Administration Act of 1979, as amended (50 U.S.C. 2407(a)), prohibits compliance by U.S. persons with any boycott fostered by a foreign country against a country which is friendly to the United States and which is not itself the object of any form of boycott pursuant to United States law or regulation. The Boycott of Israel by Arab League countries is such a boycott, and therefore, the following actions, if taken with intent to comply with, further, or support the Arab League Boycott of Israel, are prohibited activities under the Export Administration Act:


(1)
Refusing, or requiring any U.S. person to refuse to do business with or in Israel, with any Israeli business concern, or with any national or resident of Israel, or with any other person, pursuant to an agreement of, or a request from or on behalf of a boycotting country;


(2)
Refusing, or requiring any U.S. person to refuse to employ or otherwise discriminating against any person on the basis of race, religion, sex, or national origin of that person or of any owner, officer, director, or employee of such person;


(3)
Furnishing information with respect to the race, religion, or national origin of any U.S. person or of any owner, officer, director, or employee of such U.S. person;


(4)
Furnishing information about whether any person has, has had, or proposes to have any business relationship (including a relationship by way of sale, purchase, legal or commercial representation, shipping or other transport, insurance, investment, or supply) with or in the State of Israel, with any business concern organized under the laws of the State of Israel, with any Israeli national or resident, or with any person which is known or believed to be restricted from having any business relationship with or in Israel;


(5)
Furnishing information about whether any person is a member of, has made contributions to, or is otherwise associated with or involved in the activities of any charitable or fraternal organization which supports the State of Israel; and,


6)
Paying, honoring, confirming, or otherwise implementing a letter of credit which contains any condition or requirement against doing business with the State of Israel.


(b)
Under Section 8(a), the following types of activities are not forbidden ``compliance with the boycott,'' and are therefore exempted from Section 8(a)'s prohibitions listed in paragraphs 

(a)(1)-(6) above:


(1)
Complying or agreeing to comply with requirements:


(i)
Prohibiting the import of goods or services from Israel or goods produced or services provided by any business concern organized under the laws of Israel or by nationals or residents of Israel; or,


(ii)
Prohibiting the shipment of goods to Israel on a carrier of Israel, or by a route other than that prescribed by the boycotting country or the recipient of the shipment;


(2)
Complying or agreeing to comply with import and shipping document requirements with respect to the country of origin, the name of the carrier and route of shipment, the name of the supplier of the shipment or the name of the provider of other services, except that no information knowingly furnished or conveyed in response to such requirements may be stated in negative, blacklisting, or similar exclusionary terms, other than with respect to carriers or route of shipments as may be permitted by such regulations in order to comply with precautionary requirements protecting against war risks and confiscation;


(3)
Complying or agreeing to comply in the normal course of business with the unilateral and specific selection by a boycotting country, or national or resident thereof, of carriers, insurance, suppliers of services to be performed within the boycotting country or specific goods which, in the normal course of business, are identifiable by source when imported into the boycotting country;


(4)
Complying or agreeing to comply with the export requirements of the boycotting country relating to shipments or transshipments of exports to Israel, to any business concern of or organized under the laws of Israel, or to any national or resident of Israel;


(5)
Compliance by an individual or agreement by an individual to comply with the immigration or passport requirements of any country with respect to such individual or any member of such individual's family or with requests for information regarding requirements of employment of such individual within the boycotting country; and,


(6)
Compliance by a U.S. person resident in a foreign country or agreement by such person to comply with the laws of that country with respect to his or her activities exclusively therein, and such regulations may contain exceptions for such resident complying with the laws or regulations of that foreign country governing imports into such country of trademarked, trade named, or similarly specifically identifiable products, or components of products for his or her own use, including the performance of contractual services within that country, as may be defined by such regulations.
 
I.10
652.229-71  PERSONAL PROPERTY DISPOSITION AT POSTS ABROAD (AUG 1999)
 
Regulations at 22 CFR Part 136 require that U.S. Government employees and their families do not profit personally from sales or other transactions with persons who are not themselves entitled to exemption from import restrictions, duties, or taxes. Should the contractor experience importation or tax privileges in a foreign country because of its contractual relationship to the United States Government, the contractor shall observe the requirements of 22 CFR Part 136 and all policies, rules, and procedures issued by the chief of mission in that foreign country.
 
I.11. 
652.228-71  WORKER'S COMPENSATION INSURANCE (DEFENSE BASE ACT)--SERVICES (AUG 1999) ALT I
 

(a)
This clause supplements FAR 52.228-3.


(b)
The contractor agrees to procure Defense Base Act (DBA) insurance pursuant to the terms of the contract between the Department of State and the Department's DBA insurance carrier unless the contractor has a DBA self-insurance program approved by the Department of Labor. The contractor shall submit a copy of the Department of Labor's approval to the contracting officer upon contract award. The current rate under the Department of State contract is $5.00 per $100 of compensation for construction.


(c)
Since the Department of State has obtained a waiver of DBA coverage for contractor employees who are not citizens of, residents of, or hired in the United States, the contractor agrees to provide such employees with worker's compensation benefits as required by the laws of the country in which the employees are working, or by the laws of the employee's native country, whichever offers greater benefits.


(d)
The contractor agrees to insert a clause substantially the same as this one in all subcontracts to which the DBA is applicable. Subcontractors shall be required to insert a similar clause in any of their subcontracts subject to the DBA.


(e)
Should the rates for DBA insurance coverage increase or decrease during the performance of this contract, the Department shall modify this contract accordingly.


(f)
The contractor shall demonstrate to the satisfaction of the contracting officer that the equitable adjustment as a result of the insurance increase or decrease does not include any reserve for such insurance. Adjustment shall not include any overhead, profit, general and administrative expenses, etc.
 
PART III - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS
 
SECTION J - LIST OF ATTACHMENTS

 
 

	ATTACHMENT NO.
	DESCRIPTION OF ATTACHMENT
	NO. PAGES

	Attachment 1
	Standard Form 25, Performance and Guaranty Bond 
	2

	Attachment 2
	Standard Form 25A, Payment Bond 
	1

	Attachment 3
	Sample Bank Letter of Guaranty
	1

	Attachment 4
	Breakdown of Proposal Price by Divisions of Specifications
	1

	Attachment 5
	Drawings
	32 

	Attachment 6
	Specifications
	11 


        Attachment 7
     Government Furnished Materials



 1

 
 
ATTACHMENT 1 –STANDARD FORM 25, PERFORMANCE BOND                        

[image: image1.png]DATE BOND EXECUTED {Must be same or later than date of

PERFORMANCE BOND contract) OMB No.: 9000-0045

(See instructions on reverse)

Public reporting burden for this collection of information is estimated to- average 25 minutes per response, including the time for reviewing instructions, searching existing data
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing this burden, to the FAR Secretariat (MVR), Federal Acquisition Policy Division, GSA, Washington,
DC 20405

PRINCIPAL (Legal name and business address/ TYPE OF ORGANIZATION ("X" one)
D INDIVIDUAL D PARTNERSHIP
D JOINT VENTURE D CORPORATION

STATE OF INCORPORATION

SURETY(IES) (Name(s) and business addressfes) PENAL SUM OF BOND
MILLION(S) THOUSAND(S) [HUNDRED(S) CENTS

CONTRACT DATE CONTRACT NO.

OBLIGATION:

We, the Principal and Suretylies), are firmly bound to the United States of America (hereinafter called the Government) in the above penal sum. For
payment of the penal sum, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally. However, where the
Sureties are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum "jointly and severally" as well as "severally" only for the
purpose of allowing a joint action or actions against any or all of us. For all other purposes, each Surety binds itself, jointly and severally with the
Principal, for the payment of the sum shown opposite the name of the Surety. If no limit of liability is indicated, the limit of liability is the full amount
of the penal sum.

CONDITIONS:

The Principal has entered into the contract identified above.
THEREFORE:

The above obligation is void if the Principal -

{a}{1) Performs and fulfills all the undertakings, covenants, terms, conditions, and agreements of the contract during the original term of the
contract and any extensions thereof that are granted by the Government, with or without notice to the Suretyl(ies), and during the life of any guaranty
required under the contract, and (2} performs and fulfills all the undertakings, covenants, terms conditions, and agreements of any and all duly
authorized modifications of the contract that hereafter are made. Notice of those modifications to the Surety(ies) are waived.

(b) Pays to the Government the full amount of the taxes imposed by the Government, if the said contract is subject to the Miller Act, (40 U.S.C.
270a-270e), which are collected, deducted, or withheld from wages paid by the Principal in carrying out the construction contract with respect to
which this bond is furnished.

WITNESS:

The Principal and Suretylies) executed this performance bond and affixed their seals on the above date.

PRINCIPAL
1 2. 3
SIGNATURE(S)
(Seal) (Seal) (Seal) Corporate
NAME(S) & T 2. 3. Seal
TITLE(S)
{Typed)
INDIVIDUAL SURETY(IES)
2.
SIGNATURE(S)
(Seal) (Seal)
NAME(S) 1. 2.
(Typed)
CORPORATE SURETY(IES)

NAME & STATE OF INC. LIABILITY LIMIT
«| ADDRESS s
> 1 2.
E= [SIGNATURE(S) Corporate
o Seal
5’, NAME(S) & |1 2.

TITLE(S)

(Typed)
AUTHORIZED FOR LOCAL REPRODUCTION STANDARD FORM 25 (REV. 5-96 )

Previous edition not usable Prescribed by GSA-FAR (48 CFR) 53.228(b}




[image: image2.png]CORPORATE SURETY(IES) (Continued)

BOND
PREMIUM

NAME & STATE OF INC. LIABILITY LIMIT
| ADDRESS s
= 1 2.
1 ISIGNATURE(S) Corporate
[~ Seal
2 [ NAMES) & (1. 2.

TITLES)

(Typed)

NAME & STATE OF INC. LIABILITY LIVIT
o| ADDRESS s
> T 5 c

: orporate

I |SIGNATURE(S) p
o Seal
5’: NAME(S) & [1. 2.

TITLE(S)

{Typed}

NAME & STATE OF INC. LIABILITY LIMIT
al| AbDREss s
z 1 2.
I ISIGNATURES) Corporate
[ Seal
2 | VAMES) & 1. 7.

TITLE(S)

(Typed)

NAME & STATE OF INC. LIABILITY LIMIT
w| ADDRESS s
>

1 2. r

. ISIGNATURES) Corporate
o Seal
7 | NAMES) & 1. 7

TITLE(S)

(Typed)

NAME & STATE OF INC. LIABILITY LIVIT
w!| ADDRESs s
>

1 2. c

D |SIGNATURE(S) orporate
[ Seal
2 [TNAVES) & 1. 2.

TITLE(S)

(Typed)

NAME & STATE OF INC. LABILITY LIMIT
o| ADDRESS s
= 1 2.
F ISIGNATURE(S) Corporate
o Seal
a NAME(S) & [1. 2.

TITLE(S)

(Typed)

RATE PER THOUSAND ($) TOTAL (8}

INSTRUCTIONS

1. This form is authorized for use in connection with Government
contracts. Any deviation from this form will require the written
approval of the Administrator of General Services.

2. Insert the full legal name and business address of the Principal in
the space designated "Principal" on the face of the form. An
authorized person shall sign the bond. Any person signing in a
representative capacity (e.g., an attorney-in-fact) must furnish
evidence of authority if that representative is not a member of the firm,
partnership, or joint venture, or an officer of the corporation involved.

3. (a) Corporations executing the bond as sureties must appear on
the Department of the Treasury's list of approved sureties and must
act within the limitation listed therein. Where more than one corporate
surety is involved, their names and addresses shall appear in_ the
spaces (Surety A, Surety B, etc.) headed "CORPORATE

SURETY(IES)." In the space designated "SURETY(IES)" on the
face of the form, insert only the letter identification of the sureties.

{b) Where individual sureties are involved, a completed Affidavit
of Individual Surety (Standard Form 28) for each individual surety,
shall accompany the bond. The Government may require the surety
to furnish additional substantiating information concerning their
financial capability.

4. Corporations executing the bond shall affix their corporate seals.
Individuals shall execute the bond opposite the word "Corporate
Seal", and shall affix an adhesive seal if executed in Maine, New
Hampshire, or any other jurisdiction requiring adhesive seals.

5. Type the name and title of each person signing this bond in the
space provided.

STANDARD FORM 25 (Rev. 5-96 ) BACK





ATTACHMENT 2 – SF 25A, PAYMENT BOND
[image: image3.png]A DATE BOND EXECUTED (Must be same or later than date of
PAYMENT BOND : contract)

(See instructions on reverse) OMB No.: 9000-0045

Public reporting burden for this collection of information is estimate to average 25 minutes per response, including the time for reviewing instructions, searching existing data
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing this burden, to the FAR Secretariat (MVR), Federal Acquisition Policy Division, GSA, Washington,
DC 20405

PRINCIPAL {Legal name and business address) TYPE OF ORGANIZATION ("X" one)
D INDIVIDUAL D PARTNERSHIP
D JOINT VENTURE D CORPORATION

STATE OF INCORPORATION

SURETY(IES) (Namef(s) and business addressfes) PENAL SUM OF BOND
MILLION(S} THOUSAND{S) jHUNDRED(S) CENTS

CONTRACT DATE CONTRACT NO.

OBLIGATION:

We, the Principal and Suretylies), are firmly bound to the United States of America (hereinafter called the Government) in the above
penal sum. For payment of the penal sum, we bind ourselves, our heirs, executors, administrators, and successors, jointly and
severally. However, where the Sureties are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum “jointly
and severally" as well as "severally” only for the purpose of allowing a joint action or actions against any or all of us. For all other
purposes, each Surety binds itself, jointly and severally with the Principal, for the payment of the sum shown opposite the name of the
Surety. If no limit of liability is indicated, the limit of liability is the full amount of the penal sum.

CONDITIONS:

The above obligation is void if the Principal promptly makes payment to all persons having a direct relationship with the Principal or a
subcontractor of the Principal for furnishing labor, material or both in the prosecution of the work provided for in the contract identified
above, and any authorized modifications of the contract that subsequently are made. Notice of those modifications to the Surety(ies)
are waived.

WITNESS:

The Principal and Surety(ies) executed this payment bond and affixed their seals on the above date.

PRINCIPAL
1 2. 3
SIGNATURE(S)
(Seal) {Seal) {Seal) Corporate
NAME(S) & 1. 2. 3. Seal
TITLE(S)
(Typed)
INDIVIDUAL SURETY/(IES)
1. 2.
SIGNATURE(S)
(Seal) {Seal)
NAME(S} 1. 2.
(Typb‘d)
v CORPORATE SURETY({IES}

NAME & STATE OF INC. LIABILITY LIMIT
| ADDRESS $
5= 1 2,
I SIGNATUREIS) Corporate
o’ Seal
A NAMES & [T 2,

TITLE(S)

(Typed)
AUTHORIZED FOR LOCAL REPRODUCTION STANDARD FORM 25A (REV. 10-98)

Previous edition is usable Prescribed by GSA-FAR (48 CFR) 53.2228(c)
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TITLE(S)
(Typed)
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[SIGNATURE(S)

2. Corporate
Seal

NAME(S) & {1.
TITLE(S)
(Typed)

SURETY D

NAME &
ADDRESS

STATE OF INC. LIABILITY LIMIT

$

ISIGNATURE(S)

2. Corporate
Seal

-

NAME(S) &
TITLES)
(Typed)

SURETY E

NAME &
ADDRESS

LIABILITY LIMIT
$

STATE OF INC.

[SIGNATURE(S)

2. Corporate
Seal

SURETY F

NAME(S) &
TITLE(S)
{Typed)

-

NAME &
ADDRESS

LIABILITY LIMIT
$

STATE OF INC.

ISIGNATURE(S)

2. Corporate
Seal

SURETY G

NAME(S) & |1.
TITLE(S)
{Typed)

INSTRUCTIONS

1. This form, for the protection of persons supplying labor and
material, is used when a payment bond is required under the Act
of August 24, 1935, 49 Stat. 793 (40 U.S.C. 270a-270e). Any
deviation from this form will require the written approval of the
Administrator of General Services.

2. Insert the full legal name and business address of the Principal
in the space designated "Principal" on the face of the form., An
authorized person shall sign the bond. Any person signing in a
representative capacity (e.g., an attorney-in-fact) must furnish
evidence of authority if that representative is not a member of the
firm, partnership, or joint venture, or an officer of the corporation
involved.

3. (a) Corporations executing the bond as sureties must appear on
the Department of the Treasury's list of approved sureties and
must act within the limitation listed therein. Where more than one
corporate surety is involved, their names and addresses shali
appear in the spaces (Surety A, Surety B, etc.) headed
"CORPORATE SURETYI(IES)." In the space designated

"SURETYI(IES)" on the face of the form, insert only the letter
identification of the sureties.

(b) Where individual sureties are involved, a completed
Affidavit of Individual Surety (Standard Form 28) for each
individual surety, shall accompany the bond. The Government
may require the surety to furnish additional substantiating
information concerning their financial capability.

4, Corporations executing the bond shall affix their corporate
seals. Individuals shall execute the bond opposite the word
"Corporate Seal”, and shall affix an adhesive seal if executed in
Maine, New Hampshire, or any other jurisdiction requiring
adhesive seals.

5. Type the name and title of each person signing this bond in
the space provided.

STANDARD FORM 25A (Rev.10-g8) BACK





ATTACHMENT #3
SAMPLE LETTER OF BANK GUARANTY

 






Place [         ]






Date [          ]
Contracting Officer
U.S. Embassy, [Post name]
[Mailing Address]






Letter of Guaranty No. _______
SUBJECT: Performance and Guaranty
The Undersigned, acting as the duly authorized representative of the bank, declares that the bank hereby guarantees to make payment to the Contracting Officer by check made payable to the Treasurer of the United States, immediately upon notice, after receipt of a simple written request from the Contracting Officer, immediately and entirely without any need for the Contracting Officer to protest or take any legal action or obtain the prior consent of the Contractor to show any other proof, action, or decision by an other authority, up to the sum of [Amount equal to 20% of the contract price in U.S. dollars during the period ending with the date of final acceptance and 10% of the contract price during contract guaranty period], which represents the deposit required of the contractor to guarantee fulfillment of his obligations for the satisfactory, complete, and timely performance of the said contract [contract number] for [description of work] at [location of work] in strict compliance with the terms, conditions and specifications of said contract, entered into between the Government and [name of contractor] of [address of contractor] on [contract date], plus legal charges of 10% per annum on the amount called due, calculated on the sixth day following receipt of the Contracting Officer’s written request until the date of payment.
 
The undersigned agrees and consents that said contract may be modified by Change Order or Supplemental Agreement affecting the validity of the guaranty provided, however, that the amount of this guaranty shall remain unchanged.
 
The undersigned agrees and consents that the Contracting Officer may make repeated partial demands on the guaranty up to the total amount of this guaranty, and the bank will promptly honor each individual demand.
 
This letter of guaranty shall remain in effect until 3 months after completion of the guaranty period of Contract requirement.
 
————————————————————————————————-
Depository Institution: [Name]
Address:





Location: ______________

Representative(s): ___________  ___________
State of Inc.: ____________


      ___________  ___________
Corporate Seal:


      ___________  ___________
————————————————————————————————-
Certificate of Authority is attached evidencing authority of the signer to bind the bank to this document.

ATTACHMENT #4
 
UNITED STATES DEPARTMENT OF STATE
BREAKDOWN OF PRICE BY DIVISIONS OF SPECIFICATIONS
 
	(1)
DIVISION/DESCRIPTION
	(2)
 LABOR
	(3) MATERIALS
	(4) OVERHEAD
	(5)
PROFIT
	(6)
TOTAL

	1.  General Requirements
	 
	 
	 
	 
	 

	2.  Site Work
	 
	 
	 
	 
	 

	3.  Concrete
	 
	 
	 
	 
	 

	4.  Masonry
	 
	 
	 
	 
	 

	5.  Metals
	 
	 
	 
	 
	 

	6.  Wood and Plastic
	 
	 
	 
	 
	 

	7.  Thermal and Moisture
	 
	 
	 
	 
	 

	8.  Doors and Windows
	 
	 
	 
	 
	 

	9.  Finishes
	 
	 
	 
	 
	 

	10.  Specialties
	 
	 
	 
	 
	 

	11.  Equipment
	 
	 
	 
	 
	 

	12.  Furnishings
	 
	 
	 
	 
	 

	13.  Special Construction
	 
	 
	 
	 
	 

	14.  Conveying Systems
	 
	 
	 
	 
	 

	15.  Mechanical
	 
	 
	 
	 
	 

	16.  Electrical
	 
	 
	 
	 
	 

	TOTAL
	 
	 
	 
	 
	 


 
Allowance Items:
 
                                                   PROPOSAL PRICE TOTAL:  US$    _____________
Alternates  (list separately do not total)
 
Offeror:                                                                                                         Date
 
ATTACHMENT 5  -

 DRAWINGS

(In AutoCAD Version)

ATTACHMENT 6 –

SPECIFICATIONS

SALLYPORTS PHYSICAL SECURITY UPGRADE PROJECT

A. PROJECT DESCRIPTION:

The sallyport renovation project consists of four sub-projects:

I. Guard Booth at Staff Sallyport.

II. Vehicle Barrier at Visitors´ Sallyport

III. Swing Gate at Visitors´ Sallyport

IV. Sliding Gates at Staff Sallyport

B. SUB-PROJECT DESCRIPTIONS:

I. Guard Booth at Staff Sallyport. ( North Gate Guard Control Room)

         The project consists on building the North gate control room (Guard booth) between the IN and OUT aisles of the North entrance of the U.S. Embassy compound at Santa Elena, El Salvador. The control room is described as a one-room installation with an approximate total area of 12 square meters. The booth finish floor elevation is one meter above the sidewalk with windows on the four sides to provide full visibility of all the gates simultaneously. The guards will have a set of control panels that will operate the gates as needed. The building construction involves, but is not limited, to the following phases where the contractor has to provide all the materials, labor, and equipment necessary to satisfactorily construct, install, build, and complete each phase according to plans and specifications:

· Move-in and provisional facilities.

· Demolition and relocation of existing structures.

· Excavation, trenching, and compaction of earth materials.

· Reinforced concrete: footings, columns, walls, beams, suspended slab, and slab on grade.

· Ceramic floor and base tile.

· Exterior Clay wall tile.

· Exterior texcoat (G.F.C.I. government furnished materials, contractor installed).

· Roof Slab Acrylic Waterproofing.

· Storm Drain PVC Downspouts.

· Gypsum boards for Interior wall and ceiling.

· Interior painting.

· Security Doors and windows.

· Mechanical A/C equipment installation (G.F.C.I.- government furnished materials, contractor installed).

· Electrical material installation, including trenching and canalization of conduits and duct banks (G.F.C.I.- government furnished materials, contractor installed).

· Final Clean up and turnkey.

· All other items shown on plans and specifications, and mentioned at the official contractors pre-bid site visit.

II. Vehicle Barrier at Visitors´ Sallyport:

         The vehicle barrier project consists of the removal of the existing vehicle barrier and the installation of a new barrier at the Visitors´ Sallyport (Diplomatic entrance). The new barrier will be similar to the actual barriers at the Staff Sallyport (North Gate personnel entrance). The Embassy will purchase the new barrier as well as the controls and related equipment. The Barrier replacement involves, but is not limited, to the following phases where the contractor has to provide all the materials, labor, and equipment necessary to satisfactorily construct, install, build, and complete each phase according to plans and specifications:

· Move-in and provisional facilities.

· Demolition of existing structures.

· Removing and storage of existing barrier equipment

· Excavation, trenching, and compaction of earth materials.

· Reinforced concrete: footings, boxes, curb and gutter, sidewalk, slab on grade, concrete pavement.

· Floor pavers (Adoquin) installation.

· Installation of new vehicle barrier (G.F.C.I-Government furnished materials and equipment, contractor installed)

· Construction of storm drain system: 4”pipe from barrier to catch basin.

· Hydraulic lines installation.

· Electrical installation: Duct bank and wiring to electrical panels, Power supply and controls of barrier equipment. (G.F.C.I.- Government furnished materials, contractor installed)

· Repair of items being affected by the new construction: road pavement, curb and gutters, slab on grades, sidewalks, concrete walls, other damaged items.  
· Final Clean up and turnkey.

· All other items shown on plans and specifications, and mentioned at the official contractors pre-bid site visit.

III. Swing Gate at the Visitors´ Sallyport

         The Swing Gate project at the Visitors´ Sallyport (Diplomatic entrance) involves the removal of the existing aluminum swing gate and the construction and installation of a steel swing gate. The swing gate will be installed in the same position as the old gate and will be attached to the existing swing operator, an additional top hinged support will be constructed. The gate is about 4.28m in length and 2.50m. in height. The gates will be manufactured and installed by the contractor. The location of the Swing Gates requires the demolition of existing structures and the construction of  new pavement and sidewalks; as well as, other related civil works.  The Gate design can be improved and a more efficient design can be suggested by the contractor. The proposed design will have to meet the minimum security requirements and shall be approved by the COR. The Swing Gate construction involves, but is not limited, to the following phases where the contractor has to provide all the materials, labor, and equipment necessary to satisfactorily construct, install, build, and complete each phase according to plans and specifications:

· Move-in and provisional facilities.

· Provisional security barrier at exterior of gate.

· Demolition of existing structures: sidewalk, curb and gutter, access road, other necessary items. 

· Removing and storage of existing swing gate.

· Excavation, and compaction of earth materials.

· Reinforced concrete: curb and gutter, sidewalk, slab on grade, pavements.

· Manufacturing and installation of new gates.

· Manufacturing and installation of the new top hinged support.

· Repair of items being affected by the new construction: road pavement, curb and gutters, slab on grades, sidewalks, concrete walls, other damaged items.  
· Final Clean up and turnkey.

· All other items shown on plans and specifications, and mentioned at the official contractors pre-bid site visit.

IV. Sliding Gates at Staff Sallyport.

         The Sliding Gate project at the Staff Sallyport (North Gate personnel entrance) involves the removal of the existing Sliding gates and the construction and installation of new lighter sliding gates. The replacement involves four exterior gates, two gates at the access lane and two gates at the exit lane. The two sliding gates per lane open to the sides and close at the center of the access road. Each gate is about 3.05m in length and 4.65m in height operated by a heavy-duty industrial hydraulic slide gate operator (Hy-Security 222 X1 or similar). The operating equipment will be purchased by the U.S. Embassy. The gates will be manufactured and installed by the contractor. The Gate design can be improved and a more efficient design can be suggested by the contractor. The proposed design will have to meet the minimum security requirements and shall be approved by the COR. The Sliding Gate construction involves, but is not limited, to the following phases where the contractor has to provide all the materials, labor, and equipment necessary to satisfactorily construct, install, build, and complete each phase according to plans and specifications:

· Move-in and provisional facilities.

· Provisional security barrier at exterior of gate.

· Removing and storage of existing sliding gates, and gate operating equipment.

· Excavation, trenching, and compaction of earth materials.

· Alignment, Leveling, adjustments, Painting and any necessary improvements of existing top and bottom rail systems.

· Manufacturing and installation of new gates.

· Installation of gate operating equipment and controls. (G.F.C.I.- Government furnished materials and equipment, contractor installed)

· Electrical installation: wiring to electrical panels, Power supply and controls of gate operating equipment. (G.F.C.I.- Government furnished materials, contractor installed)

· Repair of items being affected by the new construction.  
· Final Clean up and turnkey.

· All other items shown on plans and specifications, and mentioned at the official contractors pre-bid site visit.

C. PROJECT GENERAL REQUIREMENTS:

         The contractor has to comply with all the requirements outlined in this specifications, in the plans, in the contractors pre-bid conference, and in the bid package general information provided by the Embassy procurement office. This is a fixed cost project and the contractor has to turn-key the project in satisfactorily working conditions. The work performed in this project has to conform to the requirements of premium quality and high standards outlined in the specifications. If there are any discrepancies between the plans and specifications the highest requirement prevails. It is necessary to have at the site a qualified professional (engineer or architect) that will represent the contractor and will manage the job accordingly, complying with the proper quality control requirements. The contractor’s representative has to be fluent in written and spoken English and Spanish.

         The project requires the application of the U.S. Army Corps of Engineers safety regulations. All personnel shall comply with the proper industrial safety requirements; such as the use of, hard hats at all times, protective shoes and clothing, glasses, masks, safety bands, handrails, safety belts, etc. A first aid kit shall be maintained at all times, and emergency accident contingencies shall be presented to the COR in a safety plan.

          The contractor will provide shop drawings for approval before starting the construction phase requiring the shop drawing. Shop drawings are required for: all the gates to be fabricated, all the re-bar being placed, all the architectural concrete formwork design being used, the drywall and the ceiling framing structure, other items as required. The contractor has to provide as-build drawings of all the completed work. 

D. PROJECT TIMELINE:

The project total duration shall not exceed three months. One of the sub-projects in-site work cannot start simultaneously with the others. At the visitors Sallyport; the first project on site will be the vehicle Barrier, only after its completion can the Sliding Gate project start. The manufacturing of the sliding gates can start earlier since it is all shop work that will be done of-site, but the in-site work cannot start until the Vehicle Barrier is completed. At the staff sallyport all projects can start simultaneously. The time constraints in the staff sallyport for the concrete pours of the guard booth and for the installation of the sliding gates is that both have to be done before 7:00 a.m. ( very early morning) or after 5:30 pm ( at night) and only one lane can be temporarily blocked during this time.   

E. PROJECT SPECIFICATIONS:

1. MOVE IN AND PROVISIONAL FACILITIES

The contractor has to build a perimeter fence around his working area inside the curb and gutter of the concrete pavers. The fence shall have movable sections that can be opened on a daily basis. Wood or metal posts with galvanized corrugated sheet metal cover panels have to be used with a height of at least 1.80 meters. A contractors warehouse can be build at the parking lot or at the grassed area on a COR’s assigned location.  

2. DEMOLITION AND REMOVAL OF EQUIPMENT. 
Demolition of existing facilities includes the demolition and removal of concrete bollards, other concrete barriers, curb and gutters, sidewalks, pavement, slab-on-grades, concrete walls, all other items indicated on plans, all items indicated at official contractors informational meeting, and all other items at the site that need to be removed to fit the new facilities. All demolition debris shall be promptly removed from the site to prevent the accumulation of debris in the compound. Contractor has to take the proper precautions to prevent debris from clogging the storm drains and from obstructing the compound roads. Some of the demolition will have to be previously concrete sawed to prevent any damage to existing structures, as in asphalt pavement cuts before trenching. In the cases were concrete walls or concrete elements are partially demolished, care shall be taken to cut the re-bar in such a way to provide the minimum ACI required concrete cover for re-bar on the remaining structure. Extra chiseling of surfaces, deep re-bar cuts, and concrete patching will be necessary in the cases were concrete cover is necessary. All demolition shall be carried out with the proper demolition equipment as well as safety equipment. 

Concrete pavers (adoquin) will be removed and taken to a COR assigned permanent storage area for future reuse. All the equipment being removed (old gates, old vehicle barrier, operating equipment, etc) will be transported to a location assigned by the COR inside the U.S. Embassy. The removal of gates, barriers, and equipment shall be done with the proper care not to damage the items being removed. Proper tools and equipment (cranes, flat bed trucks, forklifts, etc) shall be provided by the contractor to be able to properly handle the removal and transport of all the items requiring removal. 

3. EXCAVATION AND COMPACTION.

Foundation excavation and pipe trenches shall be excavated to the proper size and elevation. Bracing and protection of the excavated areas shall be provided to prevent any damage of adjoining structures or personnel accidents. Proper drainage around excavations and proper cover shall be provided to prevent any water from penetrating into the excavated areas. Soil being excavated shall be covered and preserved for future use as fill material. Organic or topsoil shall be stored for replanting of disturbed garden areas when all construction work has been completed. 

If over excavation is required the COR shall be notified immediately so proper contractual procedures can apply. If any unexpected structure, piping, or duct work are found within the required excavated depth, the COR shall be notified so proper design changes can be made. The excavated area shall be protected from the elements until a decision is taken by the COR. Soil bearing pressure is expected to be above 1.65 kg/cm2. The bottom of the footing at the staff sallyport guard booth will be over excavated and a 40 cm layer of soil-cement will be compacted under the footing. Soil-cement mix shall be 1 part cement and 20 parts soil compacted to a compaction effort of 90 % of the optimum density.

Compaction of trenches, foundations, and floor areas shall be done with clean non-plastic soil. Silty sand (SM), or Sand  (SP, SW) can be used with a compaction effort that will provide a minimum field density equivalent to 90% of the optimum density obtained from the proctor test. The loose layers of soil to be compacted shall not exceed 20 cm. All compaction shall be done with mechanical equipment tamper type or vibratory except in space-restricted areas where hand compaction is permitted. The contractor has to use soil-cement mixtures at his own cost with imported dry soils if he is unable to properly protect the excavated areas, the excavated fill material, as well as the compaction layers from humidity and rain.

The contractor will have to import to the site the necessary soil to backfill under the raised floor of the buildings slab on grade (approximately 100 cm in height).

4. REINFORCED CONCRETE.

All of the concrete placed in the site shall meet the minimum requirements of ACI 318-99. Concrete for foundations, columns, walls, beams, roof slab, floor slabs and structural components shall be ready mixed concrete. The mix design in use shall be backed up by historical records of at least 30 consecutive tests and in a period of at least 45 days.

In site mixing of concrete will be allowed by COR only on special limited cases when he believes the pour is urgent in nature and the size of the element to be poured is too small to call for ready mixed concrete. In site mixing shall meet all requirements of ACI and the proper mix design shall be used and mixed in a mechanical mixer. All of the concrete has to be poured within 90 minutes after mixing. All the concrete shall be consolidated with the proper equipment (proper vibration frequency, proper vibrator power, and proper vibrator head size) according to the size of the element to be poured.  Concrete has to be cured with a chemical non-paraffin curing agent.

All Exterior concrete is classified as Architectural concrete and the construction procedures have to conform with ACI 303R-91 and ACI 303.1-97. All Metal formwork has to be smooth and High-density plywood type HDO covers have to be used. Form stripping compound shall be applied to formwork prior to closing up. All forms shall be inspected before close up to assure smoothness, alignment, and proper dimensions. Rebar has to be inspected prior to close up of forms and it shall meet plans as well as common practice outlined in ACI 315 and ACI 318. All purchased rebar shall have steel mill certificates available as well as the mill labeling on each bar. The bars shall have a minimum of 12 meters in length to minimize lap splicing were permitted and to minimize leftover bar scrap. All rebar intersections shall be tied with tie wire. All concrete corners will be smoothed out by using a 2cm. triangular chamfer strip inside the formwork. All form assembly equipment shall be standard patented equipment for the given formwork brand, No tie wire is allowed to replace standard Formwork tightening devices. Patented plastic spacers shall be used to secure reinforcement in exposed to weather surfaces. All repairs of existing concrete surfaces to new added concrete elements shall follow this procedure: Roughen existing concrete surface, embed re-bar dowels into existing concrete by using epoxy, apply epoxy to the roughen surface to join existing to new concrete within half an hour before the concrete pour. 

Minimum 28 day concrete compressive strength= 280 kg/cm2

Concrete Slump = 10 cm.  (Tolerance, + or - 3 cm.)

Maximum size coarse aggregate = 2 cm. (meeting ASTM C 33)

Cement type = Portland cement type I (meeting ASTM C-150)

Steel reinforcement= deformed reinforcement  (meeting ASTM A 615) with a 

                                    Specified yield strength of 4200 kg/cm2 (Grade 60).

Coarse and Fine aggregate = meeting ASTM C 33

Formwork tolerance = 5 mm. in 3000mm

Concrete floor tolerances = 3 mm in 3000mm

Concrete floor finish = trowel finish (for later installation of ceramic tile)

Consolidation method = interior vibration with mechanical equipment

            Exterior Architectural concrete tolerance for alignment = 5mm in 3000mm.

            Exterior Architectural concrete surface tolerance for abrupt changes = 3mm.

            Allowed epoxy brands: Sikadur 31 (made in USA) bond strength= 2300psi

                                                  Master Builder Concresive 1490 bond strength= 3002psi

                                                  Another brand made in USA with bond strength> 1500psi

            Rebar notes: size:        area (cm2):       Lap Splice (cm):   90 ´ Hook (cm):

                                  #  2                0.28                  40                             10

                                  #  3                0.71                  50                             16

                                  #  4                1.29                  75                             20 

                                  #  5                2.00                  90                             25

                                  #  6                2.84                100                             30

                                  #  7                3.87                120                             35

                                  #  8                5.10                150                             45

5. STRUCTURAL STEEL.

All Cold rolled structural steel shall be constructed according to the requirements of the A.I.S.I specifications (American Iron and Steel Institute), and All Hot rolled structural Steel has to meet the requirements of the AISC specifications. ALL the joints are welded (fillet type weld); care shall be taken on thin elements not to excessively weld the joints creating perforations. The structural steel has to be shop painted with two layers of anti-rust base paint each with a different color “Kromik Metal Primer” type from Sherwin Williams. The steel has to be retouched with the base coats after assembly. The final two coats (third and forth coat) shall be blue “kem-lustra enamel” from Sherwin Williams.

Welding electrode for thin elements (1.5mm) = E 6012 or E 6013

Welding electrode for structural Steel = E 7018

Wide flange, Angles, and Plates have to conform to ASTM A 36

Wide flange, Angles, and Plates ultimate yield strength = 2520 kg/cm2

Structural Tubing has to conform to ASTM A 500 grade B 

            Structural Tubing yield strength = 3220 kg/cm2

6. EXTERIOR CLAY WALL TILE.

“CELO-BLOCK” type Clay wall tile (Galleta) will be used to cover the bottom part of the wall coinciding with the last step elevation, approximately 1000mm. above sidewalk. The tile will be set with Dry Bond setting mortar from Laticrete. Joints will be filled with joint cement and they will be tooled to form a concave joint. Tile will be set leveled and aligned with a maximum tolerance of 3mm to 3000mm. 

7. CERAMIC FLOOR TILE.

Floor ceramic tile shall be type “ Calzada Beige” by Pamesa (prime quality, PEI level 5, High Traffic, High Strength) or similar, 31 X 31 cm. in size and 5mm. in thickness (Color and style to be determined by COR). A 3mm. joint shall be left between floor tiles.  Joint compound type “floor grout” by Laticrete or similar shall be used, color to be determined by COR. Joint compound is “series 600” grout by Laticrete. Tile shall be set to concrete floor and walls with “ Dry Bond” by laticrete or similar setting mortar. Setting mortar should be uniformly spread with a tooth type trowel. Ceramic floor installation includes the installation of the perimeter base (zocalo) using the same type of floor tile but cut to a height of 10cms. Ceramic tile installation has to be level, aligned, and parallel to walls and square to the axis with a maximum tolerance of 3mm in 3000mm.

8. PAINT AND TEXCOAT.

All exterior walls have to be based and texcoated by contractor following the manufacturers recommendations. To achieve uniformity with existing site TEXCOAT and due to current existing supply of material on site warehouse, the government will supply the TEXCOAT and base materials (Bloc-tex B42w1 from Sherwin Williams). The government (COR) will only supply the texcoat and base materials for the exterior Texcoat operation; while, the contractor will supply the labor and equipment. All interior Sheetrock walls and all concrete wall surfaces visible not indicating texcoat have to be painted with three coats of white latex based paint “excello latex” type by Sherwin Williams.

9. ROOF SLAB ACRYLIC WATERPROOFING.

The sloped concrete fill at the roof and the exterior concrete drainage channel shall be waterproofed to prevent any leakage of rainwater into the building. First use SIKAFLEX joint compound to seal all the cold joints between the wall, the mechanical pads, and the fill and any other joint area with the mechanical equipment. Second cover the entire roof surface including any mechanical pads with an acrylic waterproofing system such as SIKA ACRIL TECHO. The ACRIL TECHO requires a first hand of application to the concrete surface then a PERMA PLAY (fiberglass blanket) is set on top of it, for later a second application of ACRIL TECHO over the PERMA PLAY. Other acrylic component-waterproofing compounds from other manufacturers can replace the ACRIL TECHO waterproofing compound.

10. STORM DRAIN PVC DOWNSPOUTS.

Install 3 PVC downspouts at the corners of the roof concrete drainage channel of the guard booth. The concrete channels shall have an interior channel slope of at least 1% toward the downspouts. The downspout shall be embedded in the concrete channel and it is attached superficially to the exterior walls by anchored Clamps spaced at 1 meter maximum spacing. The rectangular PVC downspout is AMANCO type (bajante rectangular) or similar. 

11. DRYWALL AND SUSPENDED CEILING.

The gypsum dry wall and ceiling boards will be  5/8 of an inch thick (1.58mm.). Ceiling and wall gypsum board (Sheetrock) will be screwed to studs with 1-inch type S dry wall screws. All studs will be anchored to floor, wall, or roof concrete surfaces. Studs will be typical 22 gage galvanized metal three inches in depth. The studs’ maximum spacing center to center is 61cm. At locations where electrical boxes and other equipment have to be attached an additional set of studs will be installed as reinforcement around equipment or penetration to provide adequate support. The appropriate accessories shall be used at each particular location such as hanger wires, anchor bolts or nails, Runner channels, cross-furring channels, metal tracks, studs, and any other accessory required to provide a minimum deflection of L/480 for the ceiling and to rigidly hold the wall boards. The board shall be drilled with self-penetrating screws at a maximum spacing of 30cm on center. All corners will have metal corner beads as exterior reinforcement. The screw heads, the corner beads, as well as the board surface shall be patched and smoothed out with dry wall (sheetrock) joint compound. Surface shall be sanded and smoothed out. The surface irregularities tolerance shall not exceed 3mm in 3000mm. The Sheetrock shall be painted with three coats of latex based “excello” paint from Sherwin Williams.

12. SECURITY DOORS AND WINDOWS.

The doors and windows will be bulletproof 15-minute forced entry type, manufactured by a U.S. Embassy authorized corporation. All material will be Government furnished and contractor installed. Window attachment procedure to concrete will be according to the manufacturer’s recommendations. The contractor will either install windows and doors using a perimeter studded metal frame attached to formwork prior to wall and column concrete pour to provide proper embedment; or, drilled anchor bolts will be used to attach windows to the hardened concrete walls.

13. MECHANICAL EQUIPMENT INSTALLATION.

Local FACILITIES-FBO will provide all the mechanical equipment and materials and the contractor will do the installation. The contractor will provide materials and labor for all the mechanically related civil works such as in Roof slab, ceiling, and walls needed penetrations and other required channeling. The contractor will provide all the civil works related materials necessary for the mechanical phase of construction. The contractor will turn in a list of the necessary quantities of mechanical materials and equipment that the Embassy needs to purchase, no later than one week after the order to start is given. 

14. ELECTRICAL.

Local FACILITIES-FBO will provide all the materials. The electrical installation will be done by the contractor including channeling and trenching. The contractor will provide all labor and equipment necessary to trench underground the conduit path and later compact the trench. Also the contractor will embed the conduit and metal boxes provided by COR on the walls. Concrete sawing will be necessary in some cases and patching will be required in such a way that the repair appears unnoticeable. All the cable will be THHN type stranded copper wire. The above ground channeling will be with metal conduit and underground with PVC conduit. The electrical installation shall comply with the local and with the US 1999 National Electrical Code (NEC) requirements. The contractor will provide all the civil works related materials necessary for the electrical phase of construction. The contractor will turn in a list of the necessary quantities of electrical materials and equipment that the Embassy needs to purchase, no later than one week after the order to start is given.

15. CLEAN UP.

The contractor will clean the site after the completion of the project. All provisional facilities will be dismantled and all previously disturbed areas will be rehabilitated. The sallyports areas shall be left ready to use, spotless, and all touch-up work required on the new building and existing facilities shall be done. 

ATTACHMENT 7

GOVERNMENT FURNISHED MATERIAL

· Security doors and windows.

· Exterior Texcoat materials.

· Mechanical equipment (A/C and ventilation equipment and accessories).

· Electrical equipment: conduit, cable, plugs, switches, lamps, all other electrical material and equipment.

· Vehicle barrier, control and accessories.

· Gate operators (motors), controls and accessories.

PART IV - REPRESENTATIONS AND INSTRUCTIONS
 
SECTION K - REPRESENTATIONS, CERTIFICATIONS AND OTHER
STATEMENTS OF OFFERORS OR QUOTERS
 

K.1
52.203‑02  CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985)
 
 
(a) The offeror certifies that- 

(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition, any consultation, communication, or agreement with any other offeror or competitor relating to- 
(i) Those prices; 
(ii) The intention to submit an offer;, or 
(iii) The methods or factors used to calculate the prices offered. 
(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, to any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in the case of a negotiated solicitation) unless otherwise required by law; and 
(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit an offer for the purpose of restricting competition. 
(b) Each signature on the offer is considered to be a certification by the signatory that the signatory- 
 (1)
Is the person in the offeror's organization responsible for determining the prices being offered in this bid or proposal, and that the signatory has not participated and will not participate in any action contrary to subparagraph (a)(1) through (a)(3) above; or 


(2)(i)
Has been authorized, in writing, to act as agent for the following principals in certifying that those principals have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) above [insert full name of person(s) in the offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her position in the offeror's organization]; and


(ii)
As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and


(iii)

As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above.
 
(c)
If the offeror deletes or modifies subparagraph (a)(2) above, the offeror must furnish with its offer a signed statement setting forth in detail the circumstances of the disclosure.
 
K.2
52.203-11 CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS (APR 1991)
 

(a)
The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to Influence Certain Federal Transactions, included in this solicitation are hereby incorporated by reference in paragraph (b) of this certification
.

(b)
The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or after December 23, 1989, -
 


(1)
No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress on his or her behalf in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan or cooperative agreement;
 


(2)
If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress on his or her behalf in connection with this solicitation, the offeror shall complete and submit, with its offer, OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and 
 


(3)
He or she will include the language of this certification in all subcontract awards at any tier and require that all recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly.
 

(c)
Submission of this certification and disclosure is a prerequisite for making or entering into this contract imposed by section 1352, title 31, United States Code.  Any person who makes an expenditure prohibited under this provision or who fails to file or amend the disclosure form to be filed or amended by this provision, shall be subject to a civil penalty of not less than $10,000, and not more than $100,000, for each such failure.
 
K.3
52.204-3  TAXPAYER IDENTIFICATION (OCT 98)
 
(a)
DEFINITIONS.



"Common parent", as used in this provision, means that corporate entity that owns or controls an affiliated group of corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member.




“Taxpayer Identification Number (TIN)", as used in this provision, means the number required by the IRS to be used by the offeror in reporting income tax and other returns.  The TIN may be either a Social Security Number or an Employer Identification Number.
 
(b)
All offerors must submit the information required in paragraphs (d) through (f) of this provision in order to comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325 (d), reporting requirements of 26 USC 6041, 6041A, and 6050M and implementing regulations issued by the Internal Revenue Service (IRS).  If the resulting contract is subject to the reporting requirements described in FAR 4.904, the failure or refusal by the offeror to furnish the information may result in a 31 percent reduction of payments otherwise due under the contract.
 
(c)
The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the offeror’s relationship with the Government (3l USC 7701( c)(3)).  If the resulting contract is subject to the payment reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to verify the accuracy of the offeror’s TIN.
 
(d)
Taxpayer Identification Number (TIN).

TIN: ____________________________
            ___ TIN has been applied for.

___ TIN is not required because:

__  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively connected with the conduct of a trade or business in the U.S. and does not have an office or place of business or a fiscal paying agent in the U.S.;

__ Offeror is an agency or instrumentality of a foreign government;

__ Offeror is an agency or instrumentality of the Federal Government.
(e)
Type of Organization.

__ Sole Proprietorship;

__ Partnership:

__ Corporate Entity (not tax exempt);

__ Corporate Entity (tax exempt);

__  Government entity (Federal, State, or local);
 
__   Foreign government;

__   International organization per 26 CFR 1.6049-4;

__   Other ___________________________________________
(f)
Common Parent.

___  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this clause.   
    
___ Name and TIN of common parent;

Name _______________________________________________
     
TIN ________________________________________________
 
 
K.4
52.204-6  CONTRACTOR IDENTIFICATION NUMBER -DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (OCT 2003)
 

(a)
The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation “DUNS” or “DUNS+4” followed by the DUNS number or DUNS+4 that identifies the offeror’s name and address exactly as stated in the offer.  The DUNS number if a nine-digit number assigned by Dun and Bradstreet Information Services.  The DUNS+4 is the DUNS number plus a 4-character suffix that may be assigned at the discretion of the offeror to establish additional CCR records for identifying alternative Electronic Funds Transfer (EFT) accounts (see Subpart 32.11) for the same parent company.
 
If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one.

An offeror may obtain a DUNS number-
If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at http://www.dnb.com; or

If located outside the United States, by contacting the local Dun and Bradstreet office.
The offeror should be prepared to provide the following information:

(1)  Company legal business name.

(2)  Tradestyle, doing business, or other name by which your entity is commonly
       recognized.
(3)  Company physical street address, city, state and Zip Code.
(4)  Company mailing address, city, state and Zip Code (if separate from physical)
(5)   Company telephone number
(6)   Date the company was started.
(7)   Number of employees at your location.
(8)   Chief executive officer/key manager.
(9)   Line of business (industry)
(10) Company Headquarters name and address (reporting relationship within your

       entity).
 
K.5
52.209‑5 CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND OTHER RESPONSIBILITY MATTERS (DEC 2001)
 
(a)
(1)
The Offeror certifies, to the best of its knowledge and belief, that‑
 

(i)
The Offeror and/or any of its Principals‑

 


(A)

Are    are not    presently debarred, suspended, proposed for debarment, or declared ineligible for the award of contracts by any Federal agency;
 



(B)

Have   have not   , within a three year period preceding this offer, been convicted of or had a civil judgment rendered against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, tax evasion or receiving stolen property; and



(C)

Are__ are not __ presently indicated for, or otherwise criminally or civilly charged by a governmental entity with, commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.

 


(ii)
The Offeror has [ ] has not [ ], within a three-year period preceding this offer, had one or more contracts terminated for default by any Federal agency.  

 



(2)
"Principals," for the purpose of this certification, means officers; directors; owners; partners; and, persons having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant manager; head of a subsidiary, division, or business segment, and similar positions).
 
THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN AGENCY OF THE UNITED STATES AND THE MAKING OF A FALSE, FICTITIOUS, OR FRAUDULENT CERTIFICATION MAY RENDER THE MAKER SUBJECT TO PROSECUTION UNDER SECTION 1001, TITLE 18, UNITED STATES CODE.
 

(b)
The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of changed circumstances.
 

(c)
A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in withholding of an award under this solicitation.  However, the certification will be considered in connection with a determination of the Offeror's responsibility.  Failure of the Offeror to furnish a certification or provide such additional information as requested by the Contracting Officer may render the Offeror non-responsible.

 

(d)
Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render, in good faith, the certification required by paragraph (a) of this provisions.  The knowledge and information of an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course of business dealings.
 

(e)
The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was placed when making award.  If it is later determined that the Offeror knowingly rendered an erroneous certification, in addition to other remedies available to the Government, the Contracting Office may terminate the contract resulting from this solicitation for default.
 
K.6
RESERVED
 
K.7
RESERVED
 
K.8
RESERVED
 
K.9
652.225-70  ARAB LEAGUE BOYCOTT OF ISRAEL (AUG 1999)

 

(a)
DEFINITIONS.  As used in this provision:
 


Foreign person means any person other than a United States person as defined below.
 

United States person means any United States resident or national (other than an individual resident outside the United States and employed by other than a United States person), any domestic concern (including any permanent domestic establishment of any foreign concern), and any foreign subsidiary or affiliate (including any permanent foreign establishment) of any domestic concern which is controlled in fact by such domestic concern, as provided under the Export Administration Act of 1979, as amended.
 
(b)
CERTIFICATION.  By submitting this offer, the offeror certifies that it is not:
 

(1)
Taking or knowingly agreeing to take any action, with respect to the boycott of Israel by Arab League countries, which Section 8(a) of the Export Administration Act of 1979, as amended (50 U.S.C. 2407(a)) prohibits a United States person from taking; or,
 
(2)
Discriminating in the award of subcontracts on the basis of religion.
 
SECTION L - INSTRUCTIONS, CONDITIONS, AND NOTICES TO
OFFERORS OR QUOTERS
 
L.1
52.252‑1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998)
 
This contract incorporates the following provisions by reference, with the same force and effect as if they were given in full text.  Upon request, the Contracting Officer will make their full text available.  The offeror is cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its quotation or offer.  In lieu of submitting the full text of those provisions, the offeror may identify the provision by paragraph identifier and provide the appropriate information with its quotation or offer.  Also, the full text of a solicitation provision may be accessed electronically at:
 
http://www.arnet.gov/far/   or,   http://farsite.hill.af.mil/search.htm
 
These addresses are subject to change.  If the Federal Acquisition Regulation (FAR) is not available at the locations indicated above, use of an Internet "search engine" (such as, Yahoo, Infoseek, Alta Vista, etc.) is suggested to obtain the latest location of the most current FAR.
http://www.statebuy.gov/home.htm
 
FEDERAL ACQUISITION REGULATION (48 CFR CH. 1)
 
	52.214-34
	SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE
	APR 1991

	52.215-1
	INSTRUCTIONS TO OFFERORS – COMPETITIVE ACQUISITION
	JAN 2004

	52.236-28
	PREPARATION OF PROPOSALS – CONSTRUCTION
	OCT 1997


 
L.2
SOLICITATION PROVISIONS IN FULL TEXT
 
52.216-1  TYPE OF CONTRACT (APR 1984)
 


The Government contemplates award of a firm fixed price contract resulting from this solicitation. 
 
52.232-2  SERVICE OF PROTEST (AUG 1996)

 
(a)
Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from General Services Officer, American Embassy/San Salvador, Boulevard Santa Elena, Antiguo Cuscatlan.  
 

(b)
The copy of any protest shall be received in the office designated above within one day of filing a protest with the GAO.  
 
L.3
QUALIFICATIONS OF OFFERORS

 

Offerors must be technically qualified and financially responsible to perform the work described in this solicitation.  At a minimum, each Offeror must meet the following requirements:
 

(1)
Be able to understand written and spoken English;

 

(2)
Have an established business with a permanent address and telephone listing;
 

(3) 
Be able to demonstrate prior construction experience with suitable references.  

 

(4)
Have the necessary personnel, equipment and financial resources available to perform the work;
 

(5)
Have all licenses and permits required by local law;
 

(6) 
Meet all local insurance requirements;
 

(7) 
Have the ability to obtain a performance and guarantee bond and a payment bond, or to post adequate performance security, such as irrevocable letters of credit or guarantees issued by a reputable financial institution;
 

(8)
Have no adverse criminal record; and 
 

(9)
Have no political or business affiliation which could be considered contrary to the interests of the United States.
 
L.4
REVIEW OF DOCUMENTS
 

Each Offeror is responsible for:


(1)
Obtaining a complete set of contract drawings and specifications;
 

(2)
Thoroughly reviewing such documents and understanding their requirements;
 

(3)
Visiting the project site and becoming familiar with all working conditions, local laws and regulations; and
 

(4)
Determining that all materials, equipment and labor required for the work are available.
 

Any ambiguity in the solicitation, including specifications and contract drawings, must be reported immediately to the Contracting Officer.  Any prospective Offeror who requires a clarification, explanation or interpretation of the contract requirements must make a request to the Contracting Officer not less than five working days before the closing date of the solicitation.  Offerors may rely ONLY upon written interpretations by the Contracting Officer.
 

L.5
SUBMISSION OF OFFERS
 
L.5.1
SUMMARY OF INSTRUCTIONS
 

Each offer shall consist of the following physically separate volumes:
 

	Volume
	Title
	No. of Copies*

	I
	Executed Standard Form 1442, Solicitation, Offer and Award (Construction, Alteration, or Repair), and completed Section K
	1 original

1 copy 

	II
	Price Proposal and Completed Section B.  The price proposal shall include a completed Section J, Attachment 4, “Breakdown of Proposal Price by Divisions of Specifications”.
	1 original

1 copy 

	III
	Performance schedule in the form of a “bar chart” and Business Management/Technical Proposal.
	 1 original

2 copy


 

Submit the complete offer to the address indicated at Block 7 of Standard Form (SF) 1442, if mailed, or the address set forth below, if hand delivered (if this is left blank, the address is the same as that in Block 7 of SF 1442).



__________________________________________________

__________________________________________________

__________________________________________________

__________________________________________________
 

The offeror shall identify and explain/justify any deviations, exceptions, or conditional assumptions taken with respect to any of the instructions or requirements of this solicitation in the appropriate volume of the offer.
 
 
L.5.2
DETAILED INSTRUCTIONS
 
L.5.2.1

Volume I:  Standard Form (SF) 1442 and Section K. Complete blocks 14 through 20C of the SF 1442 and all of Section K.
 
L.5.2.2 
Volume II:  Price proposal and Section B.  The price proposal shall consist of completion of Section B and Section J, Attachment 4, "BREAKDOWN OF PROPOSAL PRICE BY DIVISIONS OF SPECIFICATIONS.  Complete all applicable portions of this form in each relevant category (such as., labor, materials, etc.).
 
L.5.2.3

Volume III:  Performance schedule and Business Management/Technical Proposal.  
 

(a)
Present the performance schedule in the form of a "bar chart" indicating when the various portions of the work will be commenced and completed within the required contract completion schedule.  This bar chart shall be in sufficient detail to clearly show each segregable portion of work and its planned commencement and completion date.  
 

(b)
The Business Management/Technical Proposal shall be in two parts, including the following information:
 

PROPOSED WORK INFORMATION - Provide the following:


(1)
A list of the names, addresses and telephone numbers of the owners, partners, and principal officers of the Offeror;

 

(2)
The name and address of the Offeror's field superintendent for this project; and

 

(3)
A list of the names, addresses, and telephone numbers of subcontractors and principal materials suppliers to be used on the project, indicating what portions of the work will be performed by them.
 

EXPERIENCE AND PAST PERFORMANCE - List all contracts and subcontracts your company has held over the past five years for the same or similar work.  Provide the following information for each contract and subcontract:
 

(1)
Customer's name, address, and telephone numbers of customer's lead contract and technical personnel;

 

(2)
Contract number and type;
 

(3)
Date of the contract award place(s) of performance, and completion dates;
 

(4)
Contract dollar value;
 

(5)
Brief description of the work, including responsibilities;
 

(6)
Comparability to the work under this solicitation;
 

(7)
Brief discussion of any major technical problems and their resolution;
 

(8)
Method of acquisition (fully competitive, partially competitive, or noncompetitive), and the basis for award (cost/price, technical merit, etc.);
 

(9)
Cost/price management history, including any cost overruns and under runs, and cost growth and changes;
 
 
(10)
Percent turnover of contract key technical personnel per year; and
 
(11) (11)           Any terminations (partial or complete) and the reason (convenience or default)
.
(12) (12)           Identify any accidents or safety concerns that occurred and resolution.
 
L.6
52.236-27 SITE VISIT (FEB 1995)
 

(a)
The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters are urged and expected to inspect the site where the work will be performed.
 

(b)
A site visit has been scheduled for August 19, 2004 at 10:00 AM
 
(c)     Participants will meet in the American Embassy/San Salvador, Blvd. Santa

           Elena, Antiguo Cuscatlan, reception of the Chancery Building.

Offerors interested in attending should contact the following individual:

Claudina de Martinez,    (503) 501-2814,             fax 278-3347.          

Name


 Telephone Number        Fax Number

Confirmation of attendance is required with at least 36 hours in advance.

L.7
652.206-70 COMPETITION ADVOCATE/OMBUDSMAN (AUG 1999)
 
(a)
The Department of State's Competition Advocate is responsible for assisting industry in removing restrictive requirements from Department of State solicitations and removing barriers to full and open competition and use of commercial items. If such a solicitation is considered competitively restrictive or does not appear properly conducive to competition and commercial practices, potential offerors are encouraged to first contact the contracting officer for the respective solicitation. If concerns remain unresolved, contact the Department of State Competition Advocate on (703) 516-1680, by fax at (703) 875-6155, or write to: Department of State, Competition Advocate, Office of the Procurement Executive (A/OPE), Suite 603, SA-6, Washington, DC 20522-0602.
 
(b)
The Department of State's Acquisition Ombudsman has been appointed to hear concerns from potential offerors and contractors during the preaward and postaward phases of this acquisition. The role of the ombudsman is not to diminish the authority of the contracting officer, the Technical Evaluation Panel or Source Evaluation Board, or the selection official. The purpose of the ombudsman is to facilitate the communication of concerns, issues, disagreements, and recommendations of interested parties to the appropriate Government personnel, and work to resolve them. When requested and appropriate, the ombudsman will maintain strict confidentiality as to the source of the concern. The ombudsman does not participate in the evaluation of proposals, the source selection process, or the adjudication of formal contract disputes. Interested parties are invited to contact the contracting activity ombudsman.  For an American Embassy or overseas post, refer to the numbers below for the Department Acquisition Ombudsman. Concerns, issues, disagreements, and recommendations which cannot be resolved at a contracting activity level may be referred to the Department of 
State Acquisition Ombudsman at (703) 516-1680, by fax at (703) 875-6155, or write to: Department of State, Acquisition Ombudsman, Office of the Procurement Executive (A/OPE), Suite 603, SA-6, Washington, DC 20522-0602.
 
L.8
MAGNITUDE OF CONSTRUCTION PROJECT
 

It is anticipated that the range in price of this contract will be:

between  $25,000.00 and 100,000.00
 
 
L.9.
652.228-74, DEFENSE BASE ACT INSURANCE RATES-LIMITATION-FIXED PRICE (AUG 1999) is incorporated by reference and any American workers will be used.  The rate is $5.00 per $100 of compensation.  This provision is not applicable to Non-U.S. based firms.
 

L.10
FINANCIAL STATEMENT
 

If asked by the Contracting Officer, the offeror shall provide a current statement of its financial condition, certified by a third party, that includes:
 
Income (profit-loss) Statement that shows profitability for the past three years; 
 

Balance Sheet that shows the assets owned and the claims against those assets, or what a firm owns and what it owes; and
 
Cash Flow Statement that shows the firm’s sources and uses of cash during the most recent accounting period.  This will help the Government assess a firm’s ability to pay its obligations.
 
The Government will use this information to determine the offeror’s financial responsibility and ability to perform under the contract.  Failure of an offeror to comply with a request for this information may cause the Government to determine the offeror to be nonresponsible.
 
SECTION M - EVALUATION FACTORS FOR AWARD
 
M.1
EVALUATION OF PROPOSALS
 
M.1.1.
GENERAL.  To be acceptable and eligible for evaluation, proposals must be prepared in accordance with Section L ‑ INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS, and must meet all the requirements set forth in the other sections of this solicitation.
 

M.1.2
BASIS FOR AWARD.
 

The Government intends to award a contract resulting from this solicitation to the lowest priced, technically acceptable offeror who is a responsible contractor.  The evaluation procedures are set forth below: 
 
(a)
INITIAL EVALUATION.  The Government will evaluate all proposals received to ensure that each proposal is complete in terms of submission of each required volume, as specified in Section L.  The Government may reject proposals which are missing a significant amount of the required information.


 

(b)
TECHNICAL EVALUATION. After the Initial Evaluation, the Government will review those proposals remaining for consideration to determine technical acceptability.  The Government will consider the following evaluation criteria in determining the acceptability of the technical proposal.  To be considered technically acceptable, the technical proposal must provide the information requested in Section L and conform to the requirements of the solicitation.
        The Proposed Work Information described in L.5.2.3(b).


        The qualifications and experience of the offeror’s proposed project superintendent and subcontractors.


        Experience and Past Performance (L.5.2.3.(b)).  The Government may contact references to verify the quality of the past performance.


        The performance schedule (bar chart) (Section L.5.2.3.).


        Responses to all other technical requirements contained in the solicitation.

 
(c)The Government will make a responsibility determination by analyzing whether the apparent successful offeror complies with the requirements of FAR 9.1, including:

· adequate financial resources or the ability to obtain them;
 
         ability to comply with the required performance period, taking into consideration

      all existing commercial and governmental business commitments;
 
         satisfactory record of integrity and business ethics;
 
         necessary organization, experience, and skills or the ability to obtain them;
 
         necessary equipment and facilities or the ability to obtain them; and
 
         be otherwise qualified and eligible to receive an award under applicable laws and

      regulations.
 
The Government reserves the right to reject proposals that are unreasonably low or high in price. Unsuccessful offerors will be notified in accordance with FAR 15.5.
 
M.1.3
AWARD SELECTION
 

The Government will review the prices of all technically acceptable firms and award the contract to the lowest priced, technically acceptable, responsible offeror. 
 
M.2
AWARD WITHOUT DISCUSSIONS
 


Under FAR provision 52.215-1 (included in Section L of this RFP), award of this contract may be made based on initial proposals and without holding discussions, following FAR 15.306(a)(3).
 
 

M.3
52.225-17 EVALUATION OF FOREIGN CURRENCY OFFERS (FEB 2000):
 
The Government will only consider offers in U. S Dollars.

 
M.4
SEPARATE CHARGES

 

Separate charges, in any form, are not solicited.  For example, any charges for failure to exercise an option are unacceptable.

